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Summary Description 
 
This Standard Bidding Document for Procurement of Works is to be used when a 
prequalification process has not taken place before bidding and, therefore, post-
qualification applies.  A brief description of these documents is given below.   
 

SBD for Procurement of Works 
 
Summary 
 

PART 1 – BIDDING PROCEDURES 
 
Section I. Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare their 
bids. Information is also provided on the submission, opening, and 
evaluation of bids and on the award of Contracts.  Section I contains 
provisions that are to be used without modification. 

 

Section II. Bidding Data Sheet 

This Section consists of provisions that are specific to each procurement 
and that supplement the information or requirements included in Section I, 
Instructions to Bidders.   

 

Section III. Bidding Forms 

 This Section contains the forms which are to be completed by the Bidder 
and submitted as part of its Bid. 

 
PART 2 – EMPLOYER’S REQUIREMENTS 
 
Section IV. Schedule of quantities 

This section contains provides project specific measured quantities of the 
works. 

 

Section V. Evaluation Criteria 

This section contains supplementary evaluation criteria which the 
Employer may choose to apply to the procurement under consideration.  

 

https://www.designingbuildings.co.uk/wiki/Project
https://www.designingbuildings.co.uk/wiki/Measured_quantity
https://www.designingbuildings.co.uk/wiki/Works


 

Section VI.  Scope of Services, Performance Specifications and Drawings 

This Section contains the Specification and supplementary information 
that describe the works to be procured. 

 
PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 
 

Section VII. General Conditions of Contract  

This Section contains the general clauses to be applied in all contracts.  
The text of the clauses in this Section shall not be modified. 

 

Section VIII. Special Conditions of Contract 

The contents of this Section supplement the General Conditions of 
Contract and shall be prepared by the Employer. 

 

Section IX. Contract Forms 

This Section contains forms which, once completed, will form part of the 
Contract.  
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 The Public Entity referred to herein as Employer as defined1 
in Section II “Bidding Data Sheet” (BDS) invites bids for 
the Works, as described in the BDS. The name and 
identification number of the Contract is provided in the 
BDS. 

 The name and identification number of the Contract are 
provided in the BDS and the SCC. 

 1.2 The successful Bidder shall be expected to complete the 
Works by the Intended Completion Period specified in the 
BDS. 

 1.3 Throughout these bidding documents, the terms: 

(a) the term “in writing” means communicated in written 
form (e.g. by mail, e-mail, fax,) with proof of receipt; 

(b) if the context so requires, “singular” means “plural” 
and vice versa;  

(c)  “day” means calendar day unless otherwise stated; 

2. Source of Fund 2.1 The Works shall be financed by the Public Entity’s own 
budgetary allocation, unless otherwise stated in the BDS. 

3. Public Entities 
Related to 
Bidding 
Documents & 
to application 
for review 

3.1 The public entities related to these bidding documents are 
the Public Entity, acting as procurement entity (Purchaser), 
the Procurement Policy Unit, in charge of issuing standard 
bidding documents and responsible for any amendment 
these may require, the Central Procurement Board in 
charge of vetting Bidding document, receiving and 
evaluation of bids in respect of major contracts and the 
Review Panel, set up under the Public Procurement Act, 
2015 (hereinafter referred to as the Act.) 

 
          Application for Review shall be addressed to: 
  
           The Chairperson Review Panel 
 Environmental Investment Fund, 8933 Heinitzburg 
            Heights, c/o Hienitzburg & Burg Streets, Klein Windhoek 
            Windhoek, Namibia  
             P.O. Box 28157 
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4. Fraud and 

Corruption  
4.1 The Government of the Republic of Namibia requires that 

bidders/suppliers/contractors, participating in procurement 
in Namibia, observe the highest standard of ethics during 
the procurement process and execution of contracts.   

 
 4.2 The Employer will reject a proposal for award if it 

determines that the Bidder recommended for award has, 
directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive or obstructive practices in 
competing for the contract in question; 

 For the purposes of this Sub-Clause:  

(i) “corrupt practice” is the offering, giving, receiving or 
soliciting, directly or indirectly, of anything of value 
to influence improperly the actions of another party; 

(ii) “fraudulent practice” is any act or omission, 
including a misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to 
obtain a financial or other benefit or to avoid an 
obligation; 

(iii) “collusive practice” is an arrangement between two 
or more parties designed to achieve an improper 
purpose, including to influence improperly the 
actions of another party; 

(iv) “coercive practice” is impairing or harming, or 
threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence 
improperly the actions of a party; 

(v) “obstructive practice” is deliberately destroying, 
falsifying, altering or concealing of evidence material 
to the investigation or making false statements to 
investigators in order to materially impede an 
investigation into allegations of a corrupt, fraudulent, 
coercive or collusive practice; and/or threatening, 
harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation.  

 
 4.3. Bidders, suppliers and public officials shall also be aware 

of the provisions stated in section 67 and 68 of the Public 
Procurement Act, 2015 which can be consulted on the 
website of the Procurement Policy Unit (PPU) : 
www.mof.gov.na/procurement-policy-unit 

http://www.mof.gov.na/procurement-policy-unit
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5. Eligible Bidders 

 
 

5.1 A Bidder may be a natural person, private entity, or 
government-owned entity or any combination of them in the 
form of a joint venture, under an existing agreement, or with 
the intent to constitute a legally-enforceable joint venture. 
All partners shall be jointly and severally liable for the 
execution of the Contract in accordance with the Contract 
terms.  

 5.2 A Bidder shall not have a conflict of interest.  All Bidders 
found to have a conflict of interest shall be disqualified.  A 
Bidder may be considered to have a conflict of interest with 
one or more parties in this bidding process, if:  

(a) they have a controlling partner in common; or 

(b) they receive or have received any direct or indirect 
subsidy from any of them; or 

(c) they have the same legal representative for purposes of 
this bid; or 

(d) they have a relationship with each other, directly or 
through common third parties, that puts them in a 
position to have access to information about or 
influence on the Bid of another Bidder, or influence the 
decisions of the Employer regarding this bidding 
process; or 

(e) a Bidder participates in more than one bid in this 
bidding process. Participation by a Bidder in more than 
one Bid will result in the disqualification of all Bids in 
which the party is involved.  However, this does not 
limit the inclusion of the same subcontractor in more 
than one bid; or  

(f) a Bidder or any of its affiliates participated as a 
consultant in the preparation of the design or technical 
specifications of the contract that is the subject of the 
Bid; or  

(g) a Bidder, or any of its affiliates has been hired (or is 
proposed to be hired) by the Employer as Engineer for 
the contract. 
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 5.3 (a)A bidder that is under a declaration of ineligibility by the 
Government of Namibia in accordance with applicable 
laws at the date of the deadline for bid submission and 
thereafter shall be disqualified 

(b)Bids from contractors appearing on the ineligibility lists 
of African Development Bank, Asian Development Bank, 
European Bank for Reconstruction and Development, 
Inter-American Development Bank Group and World 
Bank Group shall be rejected. 

 

 5.4 Government-owned enterprises in the Republic of Namibia 
shall be eligible only if they can establish that they are 
legally and financially autonomous and operate under 
commercial law, and that they are not a dependent agency of 
the Government. 

6. Qualifications of 
Bidders 

6.1 All bidders shall provide in Section III, a preliminary 
description of the proposed work method and schedule, 
including drawings and charts, as necessary. 

 

 

6.2 Bidders shall include the information and documents listed    
hereunder with their bids, unless otherwise stated in the 
BDS. The non-submission of the documents by the Bidder 
within the prescribed period may lead to the rejection of its 
bid. 

(a) copies of original documents defining the constitution or 
legal status, place of registration, and principal place of 
business of the Bidder;  

(b) total monetary value of construction works performed 
for each of the last five years; 

(c) experience in works of a similar nature and size for each 
of the last five years or as otherwise stated in the BDS; 
and clients who may be contacted for further 
information on those contracts; 

(d) major items of construction equipment proposed to carry 
out the Contract; 

(e) qualifications and experience of key site personnel and 
technical personnel proposed for the contract; 

(f)  report on the financial standing of the Bidder for the last 
three years, such as certified copies of Financial 
Statements/Audited Accounts as filed at the Registrar of 
Companies; 

(g) evidence of adequacy of working capital for this 
Contract (access to line(s) of credit and availability of 
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other financial resources); 

(h)  authority to seek references from the Bidder’s bankers; 
and 

(i) information regarding any litigation, current or during the 
last five years, in which the Bidder was/is involved, the 
parties concerned, the issues involved, the disputed 
amounts, and awards; 

(j) proposals for subcontracting components of the Works 
amounting to more than 10 percent of the Contract Price. 

 

 6.3 To qualify for award of the Contract, bidders shall meet the 
following minimum qualifying criteria: 

(a) a minimum average annual financial amount of    
construction work over the period specified in the 
BDS.  

(b) experience as prime contractor in the construction of a 
minimum number of works of a nature and complexity 
equivalent to the Works over a period as specified in 
the BDS (To comply with this requirement, works 
cited should be at least 70 percent complete);         

(c) proposals for the timely acquisition (own, lease, hire, 
etc.) of the essential equipment listed in the BDS; 

(d) a Contract Representative with five years’ experience 
in works of an equivalent nature and volume or as 
otherwise specified in the BDS; and 

(e) liquid assets and/or credit facilities, net of other 
contractual commitments and exclusive of any advance 
payments which may be made under the Contract, of 
no less than the amount specified in the BDS.2 

A consistent history of litigation or arbitration awards 
against the Applicant or any partner of a Joint Venture may 
result in disqualification. 
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B. Contents of Bidding Documents 

7. Sections of 
Bidding 
Document 

7.1 The Bidding Document consists of all the Sections indicated 
below, and should be read in conjunction with any Addenda 
issued in accordance with ITB 10. 

Part 1 
Section I - Instructions to Bidders (ITB) 
Section II- Bidding Data Sheet 
Section III - Bidding Forms  
Part 2 
Section IV – Schedule of Quantities 
Section V - Evaluation Criteria  
Section VI – Scope of Works, Performance 

Specifications and Drawings 
 Part 3 

Section VII - General Conditions of Contract 
 Section VIII - Particular Conditions of Contract 
 Section IX - Contract Forms  
 

 7.2 The Bidder is expected to examine all instructions, forms, 
terms, and specifications in the bidding documents.  Failure 
to furnish all information required by the bidding documents 
or to submit a bid not substantially responsive to the bidding 
documents in every respect will be at the Bidder’s risk and 
may result in the rejection of its bid. Sections III and IV 
should be completed and returned with the Bid in the 
number of copies specified in the BDS. 

8. Clarification of 
Bidding 
Document  

8.1 A prospective Bidder requiring any clarification of the 
Bidding Document shall contact the Employer in writing at 
the Employer’s address indicated in the BDS. 

The Employer will respond in writing to any request for 
clarification, provided that such request is received 14 days 
prior to the deadline for submission of bids.  

Should the Employer deem it necessary to amend the 
Bidding Document as a result of a request for clarification, 
it shall do so following the procedure under ITB 10. 
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9. Site visit/Pre-bid 
meeting 

9.1 Bidders, at the Bidders’ own responsibility and risk, are 
encouraged to visit and examine the Site of Works and its 
surroundings and obtain all information that may be 
necessary for preparing their Bids and entering into a 
contract for construction of the Works.  The costs of visiting 
the Site shall be at the Bidders’ own expense. 

9.2 The Bidder or its designated representative is invited to 
attend a pre-bid meeting, as provided for in the BDS. The 
purpose of the pre-bid meeting will be to clarify issues and 
to answer questions on any matter that may be raised at that 
stage. 

Non-attendance at the pre-bid meeting will not be a cause 
for disqualification of a bidder. 

10. Amendment of 
Bidding 
Document 

10.1 At any time prior to the deadline for submission of bids, the 
Employer may amend the Bidding Document by issuing 
addenda and extend the deadline for submission of bids, if 
needed.  

10.2 Any addendum thus issued shall be part of the bidding 
documents and shall be communicated in writing or by cable 
to all purchasers of the bidding documents.  Prospective 
bidders shall acknowledge receipt of each addendum in 
writing to the Employer. 

10.3 To give prospective bidders reasonable time in which to take 
an addendum into account in preparing their bids, the 
Employer shall extend, as necessary, the deadline for 
submission of bids, in accordance with ITB Sub-Clause 21.2 
below. 

C. Preparation of Bids 

11. Cost of Bidding 11.1 The Bidder shall bear all costs associated with the 
preparation and submission of its Bid, and the Employer 
shall in no case be responsible or liable for those costs 
irrespective of the outcome of the bidding process. 

12. Language of Bid 12.1 The Bid, supporting documents as well as all 
correspondence relating to the bid exchanged by the Bidder 
and the Employer shall be in English Language.  

13. Documents 
Comprising the 
Bid 

13.1 The Bid shall comprise the following: 

(a) Bid submission Form (in the format indicated in Section 
III);  

(b) Bid Security or Bid Securing declaration (where 
applicable); 
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(c) completed Bill of Quantities / Activity Schedule; 

(d) Qualification information and documentary evidence 
establishing the Bidder’s qualifications to perform the 
contract; 

(e) Alternative offers where invited; 

(f) the following documentary evidence is required  

i. have a valid copy company Registration 
Certificate; 

ii. have an original valid good Standing Tax 
Certificate; 

iii. have an original valid good Standing Social 
Security Certificate; 

iv. have a certificate indicating SME Status (for Bids 
reserved for SMEs); 

v. An undertaking on the part of the Bidder that the 
salaries and wages payable to its personnel in 
respect of this proposal are compliant to the 
relevant laws, Remuneration Order, and Award, 
where applicable if it is awarded the contract or 
part thereof; and; 

(g) List of proposed SMME’s to be used as Sub-
Contractors for this Bid 

 
14. Bid Submission 

Form and 
Schedules 

14.1 The Bid Submission Form, Schedules, and all documents 
listed under ITB 13.1 shall be prepared using the relevant 
forms, if so provided.  

15. Alternative 
Proposal 

15.1 Alternative Technical Proposals and completion dates if 
allowed shall be indicated in Section V- Employer’s 
Requirements under Specifications. The evaluation 
methodologies for their consideration shall be given in 
Section IV. 

16. Bid Prices and 
Discounts 

16.1 The Contract shall be for the whole Works, as described in 
ITB Sub-Clause 1.1, based on the priced Bill of Quantities 
submitted by the Bidder. 

 16.2 Bidders shall fill in rates and prices for all items of the 
Works described in the Bill of Quantities.  Items for which 
no rate or price is entered by Bidders, shall not be paid for 
by the Public Entity when executed and shall be deemed 
covered by the other rates and prices in the Bill of 
Quantities. Corrections, if any, shall be made by crossing 
out, initialing, dating and rewriting. 

 16.3 All duties, taxes, and other levies payable by the Contractor 
under the Contract, or for any other cause, as of the date 14 
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days prior to the deadline for submission of bids, shall be 
included in the rates, prices, and total Bid price submitted by 
Bidders. 

 16.4  The price to be quoted in the Bid Submission Form shall be 
the total price of bid after any discount offered. 

The discount if any and the conditions of its application shall 
be indicated separately. 

17. Currencies of Bid 
and Payment 

17.1 The bid price and rates shall be in Namibian Dollars and 
fixed for the duration of the contract unless otherwise 
specified in the BDS. 

 17.2 Unless otherwise specified in BDS interim payment for 
Plant and Material on site is applicable as per GCC 14.5 

18. Documents 
Comprising the 
Technical 
Proposal 

18.1 The Bidder shall furnish a Technical Proposal including a 
statement of work methods, equipment, personnel, schedule 
and any other information as stipulated in the Bidder 
Qualification Form (section III), in sufficient details to 
demonstrate the adequacy of the Bidders’ proposal to meet 
the work requirements and the completion time.   

19. Period of 
Validity 
of Bids 

19.1 Bids shall remain valid for a period specified in the BDS. 
The Bid Validity period should not exceed 180 days.  

 19.2 In exceptional circumstances, prior to expiry of the original 
bid validity period, the Employer may request that the 
bidders extend the period of validity for a specified 
additional period. The request and the responses thereto 
shall be made in writing.  

20. Bid Security/Bid 
Securing 
Declaration 

20.1 The Bidder shall furnish either a subscription to a Bid 
Securing Declaration or a Bid Security in its original form 
with its bid as part of its bid, if so required in the BDS. 

 20.2 Bid Security shall be in the form of a Bank (Demand) 
Guarantee from a local commercial bank as per the format 
contained in section III and shall be valid for a period of 30 
days beyond the validity period of the bid or beyond any 
period of extension 

 20.3  Any bid not accompanied by an enforceable and 
substantially compliant Bid Security or a subscription to a 
Bid Securing Declaration in the Bid Submission Form, if 
required in accordance with ITB 20.1, shall be rejected by 
the Employer as non-responsive. 

 20.4 Bid Security shall be forfeited or the Bid Securing 
declaration exercised for non-compliance on the part of the 
Bidder for reasons mentioned in the Bid Security format 
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contained in Section III or the Bid Securing Declaration 
contained in Section III. 

21. Format and 
Signing of 
Bid 

21.1 The Bidder shall prepare one original of the documents 
comprising the bid as described in ITB 13.1 and clearly 
mark it “ORIGINAL”. In addition, the Bidder shall submit the 
number of copies as specified in the BDS, clearly mark 
with the label “COPY.” In the event of any discrepancy 
between the original and the copies, the original shall 
prevail. 

 21.2 The original and all copies of the bid shall be typed or 
written in indelible ink and shall be signed by a person duly 
authorized to sign on behalf of the Bidder 

D. Submission and Opening of Bids 

22. Sealing and 
Marking of 
Bids 

22.1 Bidders may always submit their bids by mail or by hand. 
Procedures for submission, sealing and marking are as 
follows: 

(a) Bidders submitting bids by mail or by hand shall 
enclose the original and each copy of the Bid, including 
alternative bids, if permitted in accordance with ITB 15, 
in separate sealed envelopes, duly marking the 
envelopes as “ORIGINAL”, “ALTERNATIVE” and “COPY.”  
These envelopes containing the original and the copies 
shall then be enclosed in one single envelope. The rest 
of the procedure shall be in accordance with ITB sub-
Clauses 22.2. 

 22.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer as indicated in ITB 22.1; 

(c) bear the specific identification of this bidding process 
indicated in accordance with ITB 1.1; and 

(d) bear a warning not to open before the time and date for 
bid opening. 

23. Deadline for 
Submission of 
Bids 

23.1 Bids shall be delivered to the Employer at the address and 
no later than the time and date specified in the BDS. 

The Employer may, at its discretion, extend the deadline for 
the submission of bids by amending the Bidding Document 
in accordance with ITB 10. 

24. Late Bids 24.1 Late bids shall not be considered. They will be returned 
unopened 
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25. Withdrawal, 
Substitution, and 
Modification of 
Bids 

25.1 No bid may be withdrawn, substituted, or modified in the 
interval between the deadline for submission of bids and the 
expiration of the period of bid validity specified by the 
Bidder on the Bid submission Form or any extension 
thereof.   

26. Bid Opening 26.1 The Employer shall open the bids at the time place and 
address specified in the BDS in the presence of Bidders` 
designated representatives who choose to attend.   

 26.2 The bidders' names, the Bid Prices, the total amount of each 
bid, any discounts, any alternative bid, bid modifications 
and withdrawals, the presence or absence of bid security, 
and such other details as the Employer may consider 
appropriate, will be announced and recorded by the 
Employer at the opening. 

E. Evaluation and Comparison of Bids 

27. Confidentiality 27.1 Information relating to the examination, evaluation, 
comparison, and post-qualification of bids and 
recommendation of contract award, shall not be disclosed to 
Bidders or any other person not officially concerned with 
such process.  

 27.2 Any attempt by a Bidder to influence the Employer in the 
evaluation of the bids or Contract award decisions may 
result in the rejection of its bid.   

28. Clarification of 
Bids 

 

28.1 To assist in the examination, evaluation, and comparison of 
the bids, and qualification of the Bidders, the Employer 
may, at its discretion, ask any Bidder for a clarification of its 
bid. No change in the prices or substance of the bid shall be 
sought, offered, or permitted, except to confirm the 
correction of arithmetical errors discovered by the Employer 
in the evaluation of the bids, in accordance with ITB 31. 

 

29. Determination of 
Responsiveness  

29.1 The Employer’s determination of a bid’s responsiveness is 
to be based on the contents of the bid itself, as defined in 
ITB13. 

 29.2 A substantially responsive bid is one that meets the 
requirements of the Bidding Document without material 
deviation, reservation, or omission.  

 29.3 The Employer shall examine the technical aspects of the bid 
submitted in accordance with ITB 18, Technical Proposal, in 
particular, to confirm that all requirements of Section V 
(Employer’s Requirements) have been met without any 
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material deviation, reservation or omission. 

 29.4 If a bid is not substantially responsive to the requirements of 
the Bidding Document, it shall be rejected by the Employer 
and may not subsequently be made responsive by correction 
of the material deviation, reservation, or omission.  

30. Nonconformities, 
Errors, and 
Omissions 

30.1 Provided that a bid is substantially responsive, the Employer 
may waive any non-material non-conformity in the bid, 
request that the Bidder submit the necessary information or 
documentation, to rectify nonmaterial nonconformities in 
the bid related to documentation requirements but not 
related to any aspect of the price of the bid; and shall rectify 
quantifiable nonmaterial nonconformities related to the Bid 
Price.  

31. Correction of 
Arithmetical 
Errors 

31.1 Provided that the bid is substantially responsive, the 
Employer shall correct arithmetical errors on the following 
basis: 

(a) only for unit price contracts, if there is a discrepancy 
between the unit price and the total price that is 
obtained by multiplying the unit price and quantity, the 
unit price shall prevail and the total price shall be 
corrected, unless in the opinion of the Employer there is 
an obvious misplacement of the decimal point in the 
unit price, in which case the total price as quoted shall 
govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the 
addition or subtraction of subtotals, the subtotals shall 
prevail and the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 
amount in words shall prevail, unless the amount 
expressed in words is related to an arithmetic error, in 
which case the amount in figures shall prevail subject to 
(a) and (b) above. 

 

32. Margin of 
Preference 

32.1 Unless otherwise specified in the BDS, Margin of 
preference shall not apply. 

 
 

33. Evaluation of 
Bids 

33.1 The criteria and methodology used to evaluate bids as per 
Section IV - Evaluation Criteria and no other evaluation 
criteria or methodologies shall be permitted. 

 33.2 To evaluate a bid, the Employer shall consider the 
following: 

(a) the bid price, excluding Provisional Sums and the 
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provision, if any, for contingencies in the Summary Bill 
of Quantities for admeasurement contracts or Schedule 
of Prices for lump sum contracts, but including 
Daywork items, where priced competitively; and 

(b) price adjustment for correction of arithmetic errors, 
discounts, non-conformities, due to the supplementary 
criteria as defined in Section III,  and Margin of 
Preference, if applicable. 

 33.3 If this Bidding Document allows Bidders to quote separate 
prices for different contracts, and to award multiple 
contracts to a single Bidder, the methodology to determine 
the lowest evaluated price of the contract combinations, 
including any discount offered in the Bid Submission Form, 
is specified in Section III (Evaluation and Qualification 
Criteria). 

 33.4 If the bid for an admeasurement contract, which results in 
the lowest Evaluated Bid Price, is seriously unbalanced, 
front loaded or substantially below updated estimates or if 
any item in the Priced Activity Schedule is front loaded or 
contains an erroneous amount in the opinion of the 
Employer, the Employer may after clarification require the 
Bidder to produce detailed price analysis for any or all items 
that the amount of the performance security be increased at 
the expense of the Bidder. 

34. Comparison of 
Bids 

34.1 The Employer shall compare all substantially responsive 
bids in accordance with ITB 33 to determine the lowest 
evaluated bid. 

35. Qualification 
of the Bidder 

35.1 The Employer shall determine to its satisfaction whether the 
Bidder that is selected as having submitted the lowest 
evaluated substantially responsive bid meets the qualifying 
criteria.  

36. Employer’s Right 
to Accept Any 
Bid, and to 
Reject Any or All 
Bids 

36.1 The Employer reserves the right to accept or reject any bid, 
and to annul the bidding process and reject all bids at any 
time prior to contract award, without thereby incurring any 
liability to Bidders.  

 

 

F. Award of Contract 

 

37. Award Criteria 37.1 Subject to ITB 36.1, the Employer shall award the Contract 
to the Bidder whose offer has been determined to be the 
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lowest evaluated bid and is substantially responsive to the 
Bidding Document, provided further that the Bidder is 
determined to be qualified to perform the Contract 
satisfactorily. 

 

38. Notification of 
Award 

38.1 Prior to the expiration of the period of bid validity, the 
Employer shall, for contract amount above the prescribed 
threshold of N$ 2 M, notify the selected bidder of the 
proposed award and accordingly notify unsuccessful 
bidders. Subject to Challenge, the Employer shall notify the 
selected Bidder, in writing, by a Notification of award for 
award of contract. The Notification of award shall specify 
the sum that the Employer will pay the Contractor in 
consideration of the execution and completion of the Works 
(hereinafter and in the Conditions of Contract and Contract 
Forms called “the Contract Price”) and the requirement for 
the Contractor to remedy any defects therein as prescribed 
by the Contract.  Within seven days from the issue of 
notification of award, the Purchaser shall publish on the 
Public Procurement Portal (www.eif.org.na) and the 
Purchaser’s website, the results of the Bidding Process 
identifying the bid and lot numbers and the following 
information:  

 (i)  name of the successful Bidder, and the Price it 
offered, as well as the duration and summary scope of 
the contract awarded; and 

 (ii) an executive summary of the Bid Evaluation 
Report. 

 38.2 Until a formal contract is prepared and executed, the 
notification of award shall constitute a binding Contract. 

39. Signing of 
Contract 

39.1 Promptly upon issue of notification of award, the Employer 
shall send to the successful Bidder the Contract Agreement. 

 39.2 Within thirty (30) days of receipt of the Contract 
Agreement, the successful Bidder shall sign, date, and return 
it to the Employer. 

40. Performance 
Security 

 

40.1 Within thirty (30) days of the receipt of the notification of 
award from the Employer, the successful Bidder shall 
furnish the Performance Security in accordance with the 
conditions of contract, using for that purpose the 
Performance Security Form included in Section VIII 
(Contract Forms).  
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 40.2 Failure of the successful Bidder to submit the above-
mentioned Performance Security or to sign the Contract 
Agreement within the prescribed delay shall constitute 
sufficient grounds for the annulment of the award and 
forfeiture of the bid security. 

41. Advance 
Payment and 
Security 

41.1 The Public Entity shall provide an Advance Payment (if 
applicable) on the Contract Price as stipulated in the GCC, 
subject to a maximum amount, as stated in the BDS. The 
Advance Payment shall be guaranteed by a security as per 
the format contained in Section VIII.   

42. Plant and 
Materials on 
site 

42.1 Unless otherwise specified in BDS interim payment for 
Plant and Material on site is applicable as per GCC 14.5 

43. Debriefing 43.1 The Purchaser shall promptly attend to all debriefing for the 
contract made in writing and within 30 days from the date of 
the publication of the award or date the unsuccessful bidders 
are informed about the award. 
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Section II.  Bidding Data Sheet (BDS) 
The following specific data for the works to be procured shall complement, supplement, or 
amend the provisions in the Instructions to Bidders (ITB).  Whenever there is a conflict, the 
provisions herein shall prevail over those in ITB. 
 

A. General 

ITB 1.1  
 

The Public Entity is: Environmental Investment Fund   
 
The Works is: to undertake the Supply and installation of irrigation 
system at Ditomboro plot. 

The name and identification of the Contract are W/ONB/CRAVE-02/2020 

 The Project is: Supply and Installation of irrigation system at 
Ditomboro plot.  

ITB 1.2 The Intended Completion period is 3 months from start date  
 

ITB 2.1 The Funding Agency is: Environmental investment Fund  
 

ITB 5.3 A list of firms debarred from participating in Public Procurement in 
Namibia is available at http://www.mof.gov.na/procurment -policy-unit 
A list of firms debarred by World Bank is available at 
http://www.worldbank.org/debarr 

ITB 6.2  The information required from bidders in ITB Sub-Clause 6.2 is modified 
as follows: none  

ITB 6.2 (f) Proposed SME Sub-Contractors and Conventional Sub-Contractors to be 
indicated in Section III: Bidding Forms 

ITB 6.3 (a) The Contractor must have a minimum average annual financial amount of 
construction of N$300 000,00 over the last 3 years. 

ITB 6.3 (b) The number of works is: 3 similar Works 

The period is: last 3 years  

ITB 6.3 (c) The minimum essential equipment to be made available for the Contract by 
the successful Bidder shall be: 

• TLB/Excavator 

• Concrete Mixer 

• Edge cutter 

• Plate compactor 

• Generator  
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• Other necessary tools and equipment 

Other equipment and plants not specified above shall be listed in the Data 
Form: Schedule of equipment offered 

ITB 6.3 (d) The proposed personnel to be made available for the Contract by the 
successful Bidder shall be: 

Contractor’s Manager/Representative 

• An experienced Contracts Manager, minimum 5 years 

• Fulltime employed by the Bidder for the duration of the project 

(contractual agreement between the parties must be attached); 

• Must be in possession of a tertiary qualification in Construction or 

Agricultural Engineering 

• Must have been involved in at least 5 construction projects 

Contractor’s Site Agent/Superintendent 

• An experienced Site Agent, minimum 5 years 

• Fulltime employed by the Bidder for the duration of the project 
(contractual agreement between the parties must be attached); 

• Must have been involved in at least 3 construction projects 

Pipework Foreman 

• An experienced Forman, minimum 5 years 

• Fulltime employed by the Bidder for the duration of the project 

(contractual agreement between the parties must be attached); 

• Must have been involved in at least 5 construction projects 

Other personnel and not specified above shall be listed in the Data Form: 
Schedule of personnel offered  

ITB 6.3 (e) The minimum amount of liquid assets and/or credit facilities net of other 
contractual commitments of the successful Bidder shall be 10% of the 
quoted contract price  

 

 

B. Bidding Documents 
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ITB 8.1 The Public Entity’s address for clarification is:  
Environmental Investment Fund  
Private Bag 2500,  
Windhoek  
Namibia 

ITB 9.2 Pre-bid Meeting: 01 October 2020 at 10:00 AM EIF Head office in 
Windhoek  

C. Preparation of Bids 

ITB 17.1 The Contract is subject to price adjustment in accordance with GCC Clause 
13.8 and PCC item B 2.7.3  

ITB 17.2 Interim Payment for Plant and Material on site is applicable under Appendix 
to Tender in accordance to GCC 14.5 and PCC B 2.8.  

ITB 19.1 The Bid shall be valid for 120 days after the deadline set for the submission 
of bid, the deadline being counted as day one of the validity period. 

ITB 20.1 Bid Securing Declaration is applicable. 

D. Submission and Opening of Bids 

ITB 21.1 In addition to the original of the bid, the number of copies is: Only the 
Original and one copy are required 

ITB 23.1   The deadline for submission of bids shall be Wednesday, 21 October 2020 
at 11:00AM 

ITB 23.1  The Employer’s address for the purpose of Bid submission is: 

Attention: The Chairperson, Procurement Committee 

Address:   Environmental Investment Fund 
                 P.O. Box 28157  
                 Windhoek 
                 Namibia 

ITB 26.1 
 

The bid opening shall take place at:  
Environmental Investment Fund, 8933 Heinitzburg Heights, c/o 
Hienitzburg & Dr. Theo Ben-Gurirab Streets, Klein Windhoek 
Windhoek, Namibia  
 

Date: Wednesday, 21 October 2020   Time:11:10AM 
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E. Evaluation and Comparison of Bids 

ITB 32.1 A margin of preference shall not apply.  

If a margin of preference applies the application methodology shall be 
defined in Section V – Evaluation Criteria. 

F. Award of Contract 

ITB 40.1 The Standard Form of Performance Security acceptable to the Public Entity 
shall be “a Bank Guarantee”.  The Bank guarantee shall be 10 % of the 
contract price inclusive of provisional and contingencies sum and VAT. 

ITB 41.1 The Advance Payment shall be limited 30% percent of the Contract Price, 
less the provisional and contingencies sums 

ITB 42.1 Interim Payment for Plant and Material on site is applicable.  
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Section III - Bidding Forms 
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Data Form 1 

Bid Submission Form 
The Bidder must prepare the Bid Submission Form on stationery with its letterhead clearly 
showing the Bidder’s complete name and address. 
 
Note:  All italicized text is for use in preparing these forms and shall be deleted from the 
final document. 
 
 Date: _______________ 
 Bidder’s Reference No.: _______________ 
 Procurement Reference No:…………………… 
 
To: Environmental Investment Fund 
            P.O. Box 28157  
            Windhoek  
            Namibia 
 
We, the undersigned, declare that:  
 
(a) We have examined and have no reservations to the Bidding Documents, including 

Addenda issued in accordance with Instructions to Bidders (ITB) Clause 10; 

(b) We offer to execute in conformity with the Bidding Documents the following Works: 
_________________________________________________________________;  

(c) The total price of our Bid after discounts, if any, offered in item (d) below is: 
__________________________________________________________________ 

_________________________________________________________________; 

(d) The discounts offered and the methodology for their application are: 
__________________________________________________________________ 

_________________________________________________________________ ; 

(e) Our bid shall be valid for a period of 90 days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(f) We hereby confirm that we have read and understood the content of the Bid Securing 
Declaration attached hereto and subscribe fully to the terms and conditions contained 
therein, if required. We understand that non-compliance to the conditions mentioned 
may lead to disqualification.  

(g) If our bid is accepted, we commit to obtain a Performance Security and a Preference 
Security (if applicable) in accordance with the Bidding Document; 

(h) We, including any subcontractors or suppliers for any part of the contract, do not have 
any conflict of interest in accordance with ITB 5.2;  
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(i) We are not participating, as a Bidder in more than one bid in this bidding process 
other than alternative offers submitted in accordance with ITB 15; 

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for 
any part of the contract, has not been declared ineligible under the laws of Namibia; 

(k) We are not a government owned entity / We are a government owned entity but meet 
the requirements of ITB 5.4;3 

(l) We understand that this bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a 
formal contract is prepared and executed;  

(m) We understand that you are not bound to accept the lowest evaluated bid or any other 
bid that you may receive; and 

(n) If awarded the contract, the person named below shall act as Contractor’s 
Representative: ________________________________________________________ 

 

Name: 
 

In the capacity of: 
 

Signed: 
 

Duly authorized to 
sign the Bid for and on 

behalf of: 

 

Date: 
 

Seal of  Company 
 

 

 

 

 

 

 

 

 
3 Use one of the two options as appropriate. 



Section III – Bidding Forms 1-26 

Data Form 2  

Bid Securing Declaration 
 

(Section 45 of Act) 
(Regulation 37(1)(b) an 37(5)) 

 
Date: ........[Day|month|year].................................. 
                 [DD|MM|YYYY] 
         
  
Procurement Ref No.: W/ONB/IREMA-03/2020 
 
To:  Environmental Investment Fund 
       P.O. Box 28157  
       Windhoek  
       Namibia 
 
I/We* understand that in terms of section 45 of the Act a public entity must include in the bidding 
document the requirement for a declaration as an alternative form of bid security. 
 
I/We* accept that under section 45 of the Act, I/we* may be suspended or disqualified in the event of 
 
(a) a modification or withdrawal of a bid after the deadline for submission of bids during the period 
of validity; 
 
(b) refusal by a bidder to accept a correction of an error appearing on the face of a bid; 
 
(c) failure to sign a procurement contract in accordance with the terms and conditions set forth in 
the bidding document, should I/We* be successful bidder; or 
 
(d) failure to provide security for the performance of the procurement contract if required to do so 
by the bidding document. 
 
I/We* understand this bid securing declaration ceases to be valid if I am/We are* not the successful 
Bidder 
 
Signed: ..................................................................................................................................................  
[insert signature of person whose name and capacity are shown] 
 
Capacity of:  
[indicate legal capacity of person(s) signing the Bid Securing Declaration] 
 
Name: ...................................................................................................................................................  
 
Duly authorized to sign the bid for and on behalf of: [insert complete name of Bidder] 
 
Dated on ____________ day of __________________, 20_______  
[insert date of signing] 

 
Corporate Seal (where appropriate) 
[Note*: In case of a joint venture, the bid securing declaration must be in the name of all partners to 
the joint venture that submits the bid.]  
*delete if not applicable / appropriate  
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Data Form 3 

 
Republic Of Namibia 

Ministry of Labour, Industrial Relations and Employment Creation  
 

Witten undertaking in terms of section 138 of the Labour 
Act, 2015 and section 50(2)(D) of the Public Procurement 

Act, 2015 
 

1. EMPLOYERS DETAILS 
 
Company Trade Name:……………………………………………………… 
 
Registration Number :...……………………………………………………... 
 
Vat Number: ………………………………………………………………… 
 
Industry/Sector: ……………………………………………………………… 
 
Place of Business:…………………………………………………………….. 
 
Physical Address:…………………………………………………………….. 
 
Tell No.:……………………………………………………………………… 
 
Fax No.:………………………………………………………………………. 
 
Email Address:……………………………………………………………….. 
 
Postal Address:……………………………………………………………….. 
 
Full name of Owner/Accounting Officer:……………..……………………... 
 
……………………………………………………………………………....... 
 
Email Address:……………………………………………………………….. 
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2.  PROCUREMENT DETAILS 
 
Procurement Reference No.:…………………………………………………….. 
 
Procurement Description: ……………………………………………………….. 
 
…………………………………………………………………………………… 
 
…………………………………………………………………………………… 
 
Anticipated Contract Duration: …………………………………………………. 
 
Location where work will be done, good/services will be delivered: ………….. 
 
…………………………………………………………………………………… 
 
3.  UNDERTAKING 
 
I ……………………………………………[insert full name], owner/representative   
 
of ………………………………………………………….[insert full name of company]  
 
hereby undertake in writing that my company will at all relevant times comply  
fully with the relevant provisions of the Labour Act and the Terms and Conditions of 
Collective Agreements as applicable.  
 
I am fully aware that failure to abide to such shall lead to the action as stipulated in section 
138 of the labour Act, 2007, which include but not limited to the cancellation of the 
contract/licence/grant/permit or concession.  
 
Signature: …………………………….. 
 
Date: ………………………………….. 
 
Seal:……………………………………. 

 
Please take note: 

1. A labour inspector may conduct unannounced inspections to assess the level of compliance 
2. This undertaking must be displayed at the workplace where it will be readily accessible and visible by the employees rendering 

service(s) in relations to the goods and services being procured under this contract.  
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Data Form 4  
 

Schedule of Contractor’s Equipment Offered 
 
The Bidder is to state below (in accordance with ITB 6.3 (c)) each item of major equipment which he guarantees to 
provide on the site within the time indicated hereunder.  If such equipment is not owned by the Bidder, he shall 
attach a letter of intent from a reputable equipment (plant) hire firm that such equipment will be provided during 
the period of the Contract. 
 
TYPE REGISTRATIO

N 
NUMBER 

DESCRIPTION 
AND MAKE 

YEAR OF 
MANUFACTURE 

NUMBER OF 
HOURS SINCE 

NEW * 

NAME OF 
OWNER ** 

WHERE 
EQUIPMENT 

CAN BE 
INSPECTED 

DATE 
AVAILABLE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

       

 
                                                                                      
* In case of major overhauls, state the number of hours since last overhaul. 
 
** When not owned by the Tenderer, also state whether the equipment will be held under a hire agreement or 

a hire-purchase agreement. 
 
*** State the earliest date available on site or the number of days after award of contract. 
 
The Contractor also undertakes to bring onto the site, without additional costs to the Employer, any additional 
construction equipment, which in the opinion of the Engineer is necessary for completing the contract within the 
tendered contract period. 
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Schedule of Contractor’s Equipment Offered (Continued) 
 
 
The Bidder is to state below (in accordance with ITB 6.3 (c)) each item of major equipment which he guarantees to 
provide on the site within the time indicated hereunder.  If such equipment is not owned by the Bidder, he shall 
attach a letter of intent from a reputable equipment (plant) hire firm that such equipment will be provided during 
the period of the Contract. 
 
 
TYPE REGISTRATIO

N 
NUMBER 

DESCRIPTION 
AND MAKE 

YEAR OF 
MANUFACTURE 

NUMBER OF 
HOURS SINCE 

NEW * 

NAME OF 
OWNER ** 

WHERE 
EQUIPMENT 

CAN BE 
INSPECTED 

DATE 
AVAILABLE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

       

 
                                                                                      
* In case of major overhauls, state the number of hours since last overhaul. 
 
** When not owned by the Tenderer, also state whether the equipment will be held under a hire agreement or 

a hire-purchase agreement. 
 
*** State the earliest date available on site or the number of days after award of contract. 
 
The Contractor also undertakes to bring onto the site, without additional costs to the Employer, any additional 
construction equipment, which in the opinion of the Engineer is necessary for completing the contract within the 
tendered contract period. 
 



Section III – Bidding Forms 1-31 

Data Form 5 
 

Schedule of Personnel Offered 
 
The Bidder is to state below (in accordance with ITB 6.3 (d)) the number of each category of personnel who he 
intends to provide on Site for the execution of the Works and in the case of professional and technical staff the 
number of years of appropriate experience after qualification.  Such staff shall be named and guaranteed. 
 
 
 PROFESSIONAL AND TECHNICAL  NATIONALITY  

 EXPERIENCE 

  NAMIBIAN  NON-NAMIBIAN  

1.  

(a)     Contractor’s Representative 

         Name: 

 Qualifications: 

(b)    Contractor’s Superintendence 

        (Site Agent) 

 Name: 

 Qualifications: 

   

2. Foreman 

 

   

3. Other (specify): 

 

   

4. NON-TECHNICAL STAFF    NO OF 

 (a) Clerical Staff    

 (b) Artisans    

 (c) Semi-skilled Labourers    

 (d) Unskilled Labourers    
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Data Form 6 
 

Conventional Sub-Contractors 
 
Schedule of Subcontractors 
 
The bidder is to list below (in accordance with ITB 6.2 (j)) the Subcontractors as defined in Sub-Clause 4.4 of the 
General Conditions of Contract, which he intends to employ to carry out parts of the work.  The acceptance of this 
bid shall not be construed as being approval of any or all of the listed subcontractors.  Should any or all of the 
subcontractors not be approved subsequent to the acceptance of the bid, it shall in no way invalidate the bid, and 
the tendered unit rates for the various items of work shall remain final and binding even in the event of a 
subcontractor not listed below being approved by the Employer.  The work to be subcontracted shall be restricted 
to work of specialist nature, normally not carried out by a general contracting firm. 
 
Sub-Contractors: 
 

NAME AND ADDRESS OF SUBCONTRACTOR SECTION OF WORKS AND 
ESTIMATED VALUE 

NATURE OF WORK SUB-
CONTRACTOR SPECIALIZES IN: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

 
NB:  Should the Bidder intend to make use of Sub-contractors, all contractual agreements shall comply with 

the requirements of the Contract and shall be submitted to the Engineer for approval. 
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Data Form 7 
 

Schedule of Work Satisfactorily Completed By Bidder 
 
Bidders must insert in the space provided below and submit with the Bid the following statement, showing a list of 
work, similar in nature to the work defined in these documents, which they have successfully carried out.  Present 
commitments shall also be listed, indicating the date due for completion.  Absence of this statement may prejudice 
the tender as being submitted by an inexperienced contractor, and may be set aside. 
 

FOR WHOM DONE NATURE OF WORKS VALUE OF WORKS SCHEDULE 
COMPLETION 

ACTUAL 
COMPLETION 

     

     

     

     

     

     

     

     

     

     

     

     

 
 
 
PRESENT COMMITMENTS: 
 
1. 
 
2. 
 
3. 
 
4. 
 
5. 
 
6. 
 
7. 
 
8. 
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Data Form 8 

Signing Authority 
 
 
In the cases where the Bidder is a Company, Corporation or Firm, the person whose signature appears below must 
be duly authorised to do so, whether by Articles of Association, Resolution, Power of Attorney or otherwise. 
 
 
I/We, the undersigned am/are authorized to enter into the Contract on behalf of: 

 

 

 

 
by  virtue  of  ____________________________________ 

 
 
dated _____________________________ a certified copy of which is attached to the Bid Document. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
AS WITNESSES: 
 
 
1. _____________________________________       __________________________________ 
          SIGNATURE OF BIDDER * 
 
 
2. _____________________________________       __________________________________ 
          DATE 
 
 
 
• Signature to correspond with that on Bidding Form 
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Data Form 9 
 

Example: Letter Of Intent From Financial Institution 
 
 
Letter Head of Financial Institution 
 
Date: .................................. 
 
 
LETTER OF INTENT 
 
 
This Serves to inform the Environmental Investment Fund that the Financial Institution, herein 
represented by ...................................(the undersigned) in his/her capacity as 
........................................, is willing to issue a Demand Guarantee to the value of N$ 
.................................. in favour of the Environmental Investment Fund in the event that Bid #### 
.......................... be awarded to ........................................ 
 
The Demand Guarantee will be in the same wording and format as the one included in the Bid 
Dossier.  
 
 
 
 
 
Signed : ......................................................... 
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Data Form 10 
 

Particulars of Bidder 
 
1. Full names and postal and physical address of bidder: 
 
............................................................................................................................ 
 
.......................................................................................................................... 
 
.................................….................................................................................. 
 
...................................................................................................................... 
 
2. Origin/registration/trade licence number:   ..............................................…… 
 
(a) Namibian company/contractor/supplier/trader: 
 

Registration number and date:  ..................................................................... 
 

Trade licence or certificate number and date, and name and address of person who 
issued the licence or certificate: 
.........................................................…………………………………………. 

 
 .................................................................................................................... 
 
 .................................................................................................................... 
 

Financial interests held by a foreigner/foreign company (Furnish details): 
 
…………………………………………………………………………………. 
 
................................................................................................................... 
 
................................................................................................................... 

 
(b) Foreign company/contractor/supplier/trader: 
 
 Country of registration ...............................................................................… 
 
 Registration number and date: ...................................................................... 
 

 Financial interests held by a Namibian/Namibia company (furnish details): 

……….......................................................................................................... 

 .................................................................................................................... 
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3. Capital structure: 
 
Total equity capital ...........…... N$ ________________________________ 
 
(Amount in words): _________________________________________ 
 
 _________________________________________ 
 
which total equity is made up as follows: 
 
 Amount Percentage of 
 N$ total capital 
(a) Capital owned by 
 Namibians/Namibian companies ......................... ............................ 
 
(b) Capital owned by 
 foreigners/foreign companies ......................... ............................ 
 
4 Particulars or business: 
 
(a) Nature of activities: 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
(b) Is the business, according to the Ministry of Trade and Industry, a small scale industry?  

............................... (Yes/No) 
 
 If yes, give details and furnish documentary proof: 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
(c) Is the bidder located in communal areas/underdeveloped areas notified by the Ministry 

of Trade and Industry?  .........................  (Yes/No) 
 
 If yes, give details and furnish documentary proof: ......................................... 
 .................................................................................................................... 
 .................................................................................................................... 
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(d) Particulars of structured training programmes/apprenticeship courses of approved 
standards for labour/technical staff and managerial cadre/specialised training of women 
and handicapped persons/other programmes or activities benefiting disadvantaged 
Namibian citizens, assistance, sponsorship, bursaries, etc., provided to vocational 
training centres.  Attach documentary proof. 

 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
(e) Particulars of affirmative action programmes/activities undertaken - such as promoting 

advancement of disadvantaged Namibian citizens; emerging Namibian 
entrepreneurship, women and handicapped persons; achieving a balanced structure of 
managerial cadre, etc.  Attach documentary proof. 

 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
 
 ................................................................................................................... 
 
 ………………………………………………………………………………….. 
 
 .................................................................................................................... 
 
 .................................................................................................................... 
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5. Organisational structure: 
 Employees: 
 
 
 Category Total Number of Number of Number of 
  Number Namibians formerly disadvantaged- foreigners 
    Namibians 
 
 
(a) Managing 
 Director/ 
 Directors 
 
(b) Managers 
 
(c) Office 
 personnel/ 
 staff 
 
(d) Skilled 
 labour 
 
(e) Unskilled 
 labour 
 
(f) Contract 
 staff/labour 
 
 
 Total 
 
 
No. of women 
Included in above 
 
 
No. of handicapped persons 
included in above 
 
6 Buildings and erven: 
 Area used (Total area (in square metres) 
 Area of erf .................................................... 
 Area of buildings on erf …................................................ 
 Area of buildings used for 
 Manufacturing/assembling ...........................................…. 
 Area of buildings used as office space ...........................................…. 
 Area of buildings used for storage ...........................................…. 
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7 Is a subcontractor/sub vendor/sub supplier involved in the performance of the 

agreement?  .....................................  (Yes/No) 
 
 If "yes", state in an annexure the percentage of the total bid amount being performed by 

means of subcontracting, etc., and furnish in that annexure full particulars of the 
subcontractor/sub vendor/sub supplier concerned, including physical address or 
addresses. 
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Qualification Information  
[The information to be filled in by bidders in the following pages shall be used for purposes 
of post-qualification or for verification of prequalification as provided for in ITB Clause 6.  
This information shall not be incorporated in the Contract.  Attach additional pages as 
necessary.  Pertinent sections of attached documents should be translated into English.  If 
used for prequalification verification, the Bidder should fill in updated information only.] 
 
1. Individual 

Bidders or 
Individual 
Members of 
Joint Ventures 

1.1 Financial reports for the last 3 years:  Financial Statements, 
Audited Accounts, etc.  [attach copies.] 

1.2 Evidence of access to financial resources to meet the 
qualification requirements:  cash in hand, lines of credit, etc.  
[attach copies of support documents]. 

1.3 Name, address, and telephone, telex, and facsimile numbers of 
banks that may provide references if contacted by the Public 
Entity. 

1.4 Information on current litigation(s) in which the Bidder is 
involved to be listed in the preferred format below. 

  

Preferred format 
Other party(ies) Cause of dispute Amount involved 

(a) 
 
(b) 

  

 
 1.5 Proposed Program (work method and schedule).  Descriptions, 

drawings, and charts, as necessary, to comply with the 
requirements of the Bidding Documents. 

 

2. Additional 
Requirements 

2.1 Bidders should provide any additional information requested in 
the Bidding Document.  

 
 
 



Schedule of quantities 1-42 

Bill of Quantities  

 
In accordance with Particular Conditions, B 2.4.1, “The quantities appearing in the Schedule 
of Quantities are approximate only and are prepared for the comparison of tenders and award 
of contract. Payment will be made only for the quantities of work performed in accordance 
with the contract and it is understood that the scheduled quantities of work to be done and 
materials to be furnished may each be increased or decreased as herein provided”. 

 

The prices and rates to be inserted in the Schedule of Quantities are to be the full inclusive 
prices to the Employer for the work described under the several items.  Such prices shall 
cover all costs and expenses that may be required in and for the construction of the work 
described, and shall cover the cost of all general risks, liabilities, and obligations set forth or 
implied in the documents on which the Tender is based. 

 

A price or rate is to be entered against each item in the Schedule of Quantities, whether the 
quantities are stated or not.  An item against which no price is entered will be considered to 
be covered by the other prices or rates in the Schedule. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



DETOMBORO PLOTS 
DRIP IRRIGATION

PRELIMINARY AND GENERAL
ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT N$

1 SANS
1200 AA

PRELIMINARY AND GENERAL

Fixed charges

1.1 8.3.1 Contractual Requirements Sum 1

Facilities required by Contractor

1.2 Equipment Sum 1,0

1.3 Storage Shed Sum 1,0

Time-related charges (for duration of contract, unless 
otherwise stated)

1.4 8.4.1 Contractual requirements Sum 1,0 Rate Only

1.5 8.4.2 Facilities for Contractor Sum 1,0 Rate Only

1.6 8.4.3 General responsibilities and other time related 
obligations

Sum 1,0 Rate Only

1.7 Locating of Exisitng Services Sum 1,0

 Total Carried Forward To Summary

1



DETOMBORO PLOTS 
DRIP IRRIGATION

WATER MAINS
ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT N$

2 WATER MAINS

2.1 EXCAVATION AND BACKFILLING

PSDB-1 Excavate in all materials for trenches, backfill, 
compact, and dispose of surplus material for pipes up 
to 110 mm diameter

2.1.1 0.00m up to 1.00m for 90mm m 840,0

2.1.2 0.00m up to 1.00m for 110mm m 680,0

2.2 SANS
1200 L

MAIN PIPELINE

8.2.1 uPVC pipes Class 6: Supply, handle, lay above 
ground, joint with couplings, test, and disinfect 
(irrigation water pipelines)

2.2.1 90 mm diam. m 840,0

2.2.2 110 mm diam. m 680,0

2.3 SANS
1200 L

SUB MAIN PIPELINE

8.2.1 LDPE pipes Class or Grade 4 with/without 
lining/coating: Supply, handle, lay above ground, joint 
with couplings, test, and disinfect (irrigation water 
pipelines)

2.3.1 50 mm diam. m 880

uPVC pipes Class or Grade 4: Supply, handle, lay 
above ground, joint with couplings, test, and disinfect 
(irrigation water pipelines)

2.3.2 50 mm diam m Rate Only

2.4 SANS
1200 L

DRIPLINES

8.2.1 Soft polyethylene/LDPE pipes Class 5 with/ without 
lining/ coating: Supply, handle, lay above ground 
spaced at 1.5m interval, joint with couplings and test ( 
irrigation water pipelines)

2.4.1 16 mm diam. m 27 200

2.5 SANS
1200 L

SPECIALS AND FITTINGS

90mm uPVC Tee No. 4

110mm  M/F uPVC 22,5 defr. Long Rad. Bend No. 3

90mm  M/F uPVC 22,5 defr. Long Rad. Bend No. 4

90mm  M/F uPVC 45 deg. Bend No. 4

End Caps

2.5.1 90 mm diam. Poly Prop No. Rate Only
2.5.2 50 mm diam. Poly Prop No. 16,0
2.5.3 16 mm drip stopper No. 528
2.5.4 16mm Drip Connector No. 528

 Total Carried Forward

2



DETOMBORO PLOTS 
DRIP IRRIGATION

WATER MAINS
ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT N$

 Brought Forward

2.5.5 90mm x 50mm BSP tee compression Fitting No. 0,0

2.5.6 110mm x 90mm Reducer No. 0,0

2.5.8 16mm Barbed Drip Connector No. 0,0

2.5.9 50mm Coupling Flanges No. Rate Only

8.2.3 VALVES Supply, in valve box or ins- tall on concrete 
support, joint, incl cut pipes where necessary, test

Non-Return Valve

2.5.10 90 mm diam. No. Rate Only

2.5.11 200 mm diam. No.

Full Ball Gate Valve

2.5.12 50mm diam FF bsp full ball valve No. 0,0

Flush Valve

2.5.13 50 mm diam No. 0,0

2.5.14 50mm FF bsp full ball valve No. 0

2.6 CONTROL POINTS

MAIN CONTROL POINT-CP1

2.6.1 Installation of Control Point (CP1) as per Drawing  
Details

No. 4,0

2.6.2 90mm uPVC Threated Female Flanged Adaptor No. 8,0

2.6.3 90mm Equal 90 degree Galv. Elbow Flanged No. 8,0

2.6.4 90 x 50mm Reducing Flanged Bush No. 8,0

2.6.5 50mm dia. 1500mm Long Galv. Pipe Male Threaded No. 8,0

2.6.6 50mm dia. Equal Galv. Steel Tee F/F/F No. 12,0

2.6.7 50x25mm Galv. Reducing Bush M/F No. 12,0

 Total Carried Forward

3



DETOMBORO PLOTS 
DRIP IRRIGATION

WATER MAINS
ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT N$

 Brought Forward

2.6.8 25mm Air Valve ARI 10 Bar Automatic No. 4,0

2.6.9 50mm Galv. Short (about 30-50mm) Nipple Threaded 
m/m

No. 27,0

2.6.10 50mm dia. Galv. Ball Valve Threaded No. 12,0

2.6.11 25mm dia. Galv. Ball Valve Threaded No. 8,0

2.6.12 50mm Galv. Check Valve / Pressure Regulator 
Threaded

No. 4,0

2.6.13 50x25x50mm Galv. Reducing Tee Female Threated No. 4,0

2.6.14 25mm 0-1000kPa (10 Bar) Pressure Gauge No. 4,0

2.6.15 50mm Galv. Union Socket No. 8,0

2.6.16 130 Mircon/Mesh Filter (25m^3/h) No. 4,0

2.6.18 50mm 90 degree Galv. Elbow F/F No. 4,0

2.7 BLOCK CONTROL POINT-CP2

2.7.1 Installation of Control Point (CP2) as per Drawing 
(19901-CW-04)

No. 16,0

2.7.2 90X50mm Clamp Saddle Flanged No. 16,0

2.7.3 50mm dia. 700mm Long Galv. Pipe Male Threaded No. 16,0

2.7.4 50mm 90 degree Galv. Elbow F/F No. 32,0

2.7.5 50mm Galv. Short (about 200-350mm) Nipple 
Threaded m/m

No. 16,0

50mm Galv. Short (about 30-50mm) Nipple Threaded 
m/m

16,0

2.7.6 50mm Galv. Union Socket No. 16,0

2.7.8 50mm dia. Galv. Ball Valve Threaded No. 16,0

2.7.9 BLOCK CONTROL POINT-CP3 No. 16,0

2.7.10 90mm uPVC Threated Female Flanged Adaptor No. 16,0

2.7.11 90mm Equal 90 degree Galv. Elbow Flanged No. 16,0

 Total Carried Forward

4



DITOMBORO PLOTS 
DRIP IRRIGATION

WATER MAINS

ITEM

NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT N$

 Brought Forward

2.7.12

90 x 50mm Reducing Flanged Bush No. 16.0

50mm dia. 700mm Long Galv. Pipe Male Threaded No. 16.0

50mm 90 degree Galv. Elbow F/F No. 32.0

50mm Galv. Short (about 30-50mm) Nipple Threaded 

m/m

No. 16.0

50mm Galv. Short (about 200-350mm) Nipple Threaded 

m/m

No. 16.0

50mm Galv. Union Socket No. 16.0

50mm dia. Galv. Ball Valve Threaded No. 16.0

2.8 FERTIGATION

2.8.1 Installation of Fertigation Tank of 145 L Capacity No. 4

2.9 ANCILLARIES

8.2.11 Anchor/Thrust blocks and pedestals

2.9.1 Thrust Block No. 15

2.9.2 8.2.12 Concrete casing m³ 20

2.9.3

PUMPSTATION

Supply,delivery and installation of  BOREHOLE solar 

pumps,delivering 30 m
3
/h @ 55m static pressure 

inclusive of solar panels, inverters, panels stand and 

all required accessories

No. 2

Supply, design of the pumps abstraction structure No. 1

 Total Carried Forward To Summary

5



DETOMBORO PLOTS 
DRIP IRRIGATION

SUMMARY OF SECTIONS
 SECTION DESCRIPTION    AMOUNT N$

1 PRELIMINARY AND GENERAL

2 WATER MAINS

   SUBTOTAL

ADD CONTINGENCIES (10%)
   SUBTOTAL

Add 15% VAT

 Total Carried Forward To Summary Of Schedules

6
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Section IV - Evaluation Criteria 

This section contains supplementary criteria that the Employer shall use to evaluate bids.  
 
The Employer reserves the right to check the information provided by the bidders. In the 
event that the bidder supplied wrong information, the Employer reserves the right to reject 
the bid. 
 

1. Evaluation Methodology 
In addition to the criteria listed in ITB32 and ITB 33, the following criteria shall apply: 
 

a) Open National Bidding 
This bid is in terms of the National Bidding Procurement Act and in terms of Clause 29 is 
limited to the following entities: 
 
1. Namibian citizens 
 
2. Entities incorporated in Namibia with no less than 51 percent equity owned by Namibian 
citizens of which no less than 30% is owned by previously disadvantaged persons. 
 

b) Range of Bid 
Bids that fall within a range of 10% below or 10% above the estimated construction cost, 
including provisional sums, contingencies, escalation and VAT, will be adjudicated.  
 

c) Adequacy of Technical Proposal  
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 
technical capacity to mobilize key equipment and personnel for the contract consistent with 
its proposal regarding work methods, scheduling, and material sourcing in sufficient detail 
and fully in accordance with the requirements stipulated in Section V (Employer's 
Requirements).  
 

d) Multiple Contracts  
Pursuant to sub-clause ITB 1.1: If Works are grouped in multiple contracts or Contract Areas, 
evaluation will be carried out as follows:  
 
Not applicable (N/A) to this Contract. 
 

e) Completion Time  
An alternative Completion Time is not permitted under ITB 15.1 will be evaluated as 
follows:  
 
Evaluation will be based on the programme of works provided and proposed execution 
methodology and  
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Evaluation will be to the benefit of the project but not compromising on the project 
specifications and quality. The maximum intended completion period is 9 months from the 
Contract commencement date. 
 

f) Technical Alternatives  
Technical alternatives are not permitted under ITB 15.1, will be evaluated as follows: 
 
Evaluation of alternative proposal will be based on the following: 
 

(i) Viability of the technical methods and material specified as alternative; 
(ii) Benefits and economical values of the alternative proposal to the project, end-users 

and the Employer; 
(iii)SANS compliance with all required certification and accreditation of the alternative 

and 
(iv) Cost and savings detailed analysis of the alternative 

 
g) Margin of Preference   

A Margin of Preference shall be applied to all Bidders in terms of Sub-Clause ITB 32.1 of the 
BDS as follows:  
 
Not applicable (N/A) for this Contract 
 

2. A Technical Score 
 
Is determined for each Bidder according to pre-determined Evaluation Criteria, including 
criteria for ‘Targeted Procurement’ as defined in (e) and (f) below. 
 

3. A Price Score 
 
Is determined for each Bidder with respect to each Contract Area. 
 

4. A Bidder Index 
 
Is calculated for each Bidder with respect to each Contract Area. 
 

5. Evaluation Criteria 
 
In addition to the mandatory documents listed under ITB 13 and the evaluation Criteria listed 
and defined under Section IV, the following evaluation criteria shall apply: 
 
The Bids will be evaluated according to the following Evaluation Criteria, which assign merit 
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points to attributes relating to price and non-price factors. In this way a Bid Index is 
determined for each Bidder with respect to each Contract Area as described in (6) below.  
 
 

6. Calculation of the Bidder Index 
 
The Bidder Index (BT) for each compliant Bid will be calculated per each Contract Area 
by weighted attributes using the formula below:  
  
BT  = 0.3 x PS + 0.7 x TS  

  
where:  
  
PS = the Price Score for the Bid under consideration, calculated per each Contract Area   
  
TS = the Technical Score for the Bid under consideration  
  
The Price Score will be calculated for each Bidder in accordance with the following formula:  
  
PS = (PC/PN) x 100  
  
where:  
  
PC = Bid Price of the lowest acceptable Bidder, adjusted in terms of ITB 31. 
                        
  
PN = Bid Price under consideration, adjusted in terms of ITB 31.1  
  
 
Provided that the Bid is substantially responsive, the Employer shall correct arithmetical 
errors on the following basis: 
 

(a) Only for unit price contracts, if there is a discrepancy between the unit price and the 
total price that is obtained by multiplying the unit price and quantity, the unit price 
shall prevail and the total price shall be corrected, unless in the opinion of the 
Employer there is an obvious misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the unit price shall be corrected; 
 

(b) If there is an error in a total corresponding to the addition or subtraction of subtotals, 
the subtotals shall prevail and the total shall be corrected; and 
 

(c) If there is a discrepancy between words and figures, the amount in words shall 
prevail, unless the amount expressed in words is related to an arithmetic error, in 
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which case the amount in figures shall prevail subject to (a) and (B). 
 
 
The Technical Score will be calculated for each Bid in accordance with the following 
formula:  
  
TS = (TF + TX + TC + TM ) 
  
Where the various elements of the equation are defined and derived as follows:  
 

ITEM  NON-PRICE ATTRIBUTES  
 TECHNICAL / CAPACITY/ PDN 
ATTRIBUTES  

MAX. 
POINTS  

CLAUSES IN SEC.  
 

TF  Financial Resources / Capacity  
Bid Declaration Form  
Line of Credit / Bank Rating  
Letter of Intent from Financial Institution 
  

  
5 
10 
10 

  
ITB20.1  
ITB6.3(g)  
Data form 9 

TX  Relevant Experience  
Comply with Experience Requirements  

• References / Completion Certificates  
• Previous similar 3 Years Projects 

  
 
15 
10  
 

  
 
ITB6.2(b)  
ITB6.2(c) 

TC  Relevant Competence: Staff  
• Contract Managers  
• Site Agents /Site Engineer 
• Foremen  

 

 
15 
10 
10 

  
ITB6.2(e)  
ITB6.2(e)  
ITB6.2(e)  
ITB6.2(e)  

TM  Plant Capacity  
•  As per BDS ITB6.3(c) and Data Form 4 

  
15 

  
ITB6.3(c) & ITB6.2(d) 

TS  Technical Score  100    

 
Note: With reference to the Technical Score Table above, Bidders are required to fill in all the relevant 
Bidding Forms in Section III and to submit certified copies of supporting documentation that will enable 
the Evaluators to verify (and award points with regard to) the above-mentioned attributes.  

 
Bidders that obtain more than 70% passing margin of the technical score shall qualify for the financial 
evaluation. 



Part 2- Employer’s Requirements 2-1 

PART 2 – Employer’s Requirements 
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SECTION 5 : PROJECT SPECIFICATIONS 

 

SCOPE OF PROJECT SPECIFICATIONS 

 

The Project Specifications consist of two Portions : 

 

PORTION 1 covers a general description of the Works, Site, circumstances, site facilities available 

and required, aspects requiring specific attention and general requirements to be met 

by the Contractor. 

 

PORTION 2 covers amendments and additions to the SABS 1200 Standardised Specifications 

applicable to the Contract. 

 

STATUS OF PROJECT SPECIFICATIONS 

 

The Project Specifications form an integral part of the Contract Document and shall be deemed to be 

included in and form part of the Specifications.  In case of any discrepancy or conflict with any parts 

of the Standardised Specifications or the Drawings, the Project Specifications shall take precedence 

and shall govern. 

 

PORTION 1 : THE WORKS – SUPPLY AND INSTALLATION OF DRIP IRRIGATION 

SYSTEM  

 

PREFACE 

 

The Project Specifications in Portion 1 are numbered consecutively with the number 

prefixed by the letters “PS”, followed by a description of the Clause. 

 

PS 1  GENERAL DESCRIPTION OF THE WORKS 

 

The Contract covers the supply and installation of the following work: 

1. Water Solar Pumps 

2. Bulk Water Pipeline 
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3. Water Main and Servicing Pipes 

4. Drip Irrigation pipelines  

5. Testing and Commission 

 

PS 2  DESCRIPTION OF THE SITE AND ACCESS 

 

  The works can be accessed through a 16km gravel road from Divundu passed Andara.  

 

PS 3  DETAILED DESCRIPTION OF THE PROJECT 

 

The project covers the supply and installation works for drip irrigation supply system 

at Ditomboro plot in Kavango East Region. Although this description serves to outline 

the extent of the Works it does not limit the amount of work which may be required to 

be carried out by the Contractor under this Contract.  Approximate quantities of each 

type of work to be carried out in accordance with the Contract Documents are listed in 

the Schedule of Quantities of this Contract, however, quantities listed in Schedule of 

Quantities can increase or decrease to any extend, subsequently the total value of the 

works is subject to increase and decrease to any extend. 

 

PS 3.1  General 

 

The general items of work to be executed under this contract include the following : 

 

(a) establishment on Site of the Contractor's tools, moving of his plant, materials 

and personnel to Site; and the removal of all these items on completion of the 

Contract; 

(b) provision of construction water; 

(c) setting out of the Works; 

(d) maintenance of the works during and after construction; 

(e) testing of materials and control of workmanship; 

(f) complying with environmental requirements; 
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PS 4  CONSTRUCTION PROGRAMME 

 

For each separate instruction given by the Engineer / Project Manager / delegated 

person a programme shall be submitted and agreed before commencing work. 

 

Subsequent to determining powers of Engineer / Project Manager / Delegate 

instructions for the execution of work will be issued.  Confirmation from the 

Contractor is obtained and standard mobilisation programme from the Contractor is 

submitted to the Engineer / Project Manager / Delegate, and work commences. 

 

Upon completion of the work a taking over request is submitted for measurement and 

certification. 

PS 5  SITE FACILITIES AVAILABLE 

 

PS 5.1  Services 

 

The Contractor shall make his own arrangements for the acquisition of water, power 

and all other services for construction purposes and shall be responsible for the cost 

thereof.  

 

The Contractor must ascertain the position of the nearest available municipal services 

to the Site, from the relevant Municipal Departments. 

 

The use of household water for construction purposes will not be allowed. The 

contractor must liaise with the relevant services Department of the Municipal Council 

to obtain water for construction and shall provide his own pumping facilities. 

 

PS 5.2  Camp Site and/or Base Camp 

 

Areas which could be used for the possible establishment of the Contractor's camp 

will be pointed out during the site inspection. 
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The Contractor may be required to establish a storage yard, in which case the Engineer 

/ Project Manager will, at the commencement of the works, point out the actual site to 

the Contractor.  A special item in this regard is being specified in the Bill of 

Quantities.  All existing buried cables, pipelines, boundary beacons and other works 

within or near the yard and generally wherever located, shall be protected at the 

Contractor’s expense to the satisfaction of the Engineer / Project Manager.   

 

The storage yard shall be neatly security fenced to the approval of the Engineer / 

Project Manager, and, in addition to open-air storage, the Contractor will be required 

to use the yard for the erection of presentable temporary buildings for the storage of 

perishable materials, cement, latrines and shelters. 

 

 
 
PS 5.3  Survey Beacons, Bench Marks and Reference Pegs 

 

Reference marks with co-ordinates and levels are shown on the Drawings and will be 

indicated to the Contractor before construction commences.  The Contractor is 

responsible for the setting out of the Works as  included  in  the  tendered sum in 

Section A of the Schedule of Quantities. The Contractor is also responsible to see that 

no reference marks, beacons, erf pegs and bench marks are covered up or disturbed.  

In case of such disturbance, the Contractor shall arrange, at his cost, for the 

reinstatement thereof by a registered land surveyor.  Any centreline pegs found by the 

Contractor are to be removed by him and must not be accepted as part of the setting 

out of the Works. 

 

Areas for the temporary stockpiling of excavated material, whether it be topsoil, 

overburden or gravel from cuttings intended for later use, will be pointed out during 

the site inspection. 

 

PS 6  SITE FACILITIES REQUIRED 

 

PS 6.1  Facilities for Engineer / Project Manager 
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No Site facilities are to be provided for the Engineer / Project Manager.  A site diary 

in A4-format shall be supplied and kept in the office of the Contractor.  All major 

activites, events and achievements shall be recorded on a daily basis by the 

Contractor’s Representative and co-signed by the Engineer / Project Manager’s 

Representative or his delegate.  A site instruction book shall also be kept in the office 

of the Contractor. 

 
PS 6.3  Sanitary Facilities 

 

The Contractor shall provide adequate toilet facilities for all personnel on Site. 

 

PS 7  SOURCES OF NATURAL MATERIALS 

 

PS 7.1  Road Pavement Material 

 

Material for the selected layer shall as far as possible be sourced from cuts inside the 

construction area and topsoil removed.  If so instructed to reduce on haul distance, 

material for selected layers shall also be obtained from specified cut areas outside the 

construction area, or from designated borrowpits.  Material for subbase can also be 

obtained from designated borrowpits 

 

PS 7.2  Aggregates 

 

Aggregates for concrete are available at a number of commercial sources.  

Crushed stone and crusher dust for use in the bitumen surface treatment are obtainable 

from commercial sources.  The Contractor should make provision in his tender rates to 

include overhaul. 

 

PS 8  CONSTRUCTION NAMEBOARDS 

 

Construction nameboards will be required.  
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PS 9  SITE MEETINGS 

 

Site meetings, when requested by the Engineer / Project Manager shall be held and 

attended by an authorised representative of the Contractor with delegated authority to 

take contractually binding decisions. These meetings will be held to monitor progress 

and standards of work according to specified standards. 

 

PS 10  ENVIRONMENTAL REQUIREMENTS 

 

PS 10.1 General 

 

The Site of the Works is situated in an environment which is highly valued by the 

residents of Detomboro. A special duty of care is laid upon the Contractor to conduct 

all his operations in a manner specifically calculated to restrict his operations to the 

Construction Area and existing tracks, except where he must unavoidably move 

outside the area for the sole purpose of essential actions necessary, in the opinion of 

the Engineer / Project Manager, for the execution of the Work. 

 

The Contractor shall carry out the instructions of the Ministry of Environment and 

Tourism and the Ministry of Urban and Rural Development through the Engineer / 

Project Manager, as may be necessary for the preservation of the environment within  

which the Works are situated. 

 

(a) Camp Site 

 

The camp site shall be fenced in with a 5-strand stockprood fence and swing 

gate.  A five (5) metre wide firebreak shall be provided around the perimeter of 

the camp outside the fence line.  The firebreak shall at all times be kept free 

from vegetation and rubbish.  Debris generated from clearing the camp site and 

firebreak shall be removed to a municipal refuse disposal site. 
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No fireplace in the camp shall be located within twenty (20) metres from the 

perimeter fence or from a fuel storage area.  No open fire shall be permitted, 

unless made in a drum or similar container. 

No informal settlement shall be allowed to establish at or near the camp site. 

 

The Contractor shall be responsible for the establishment of a refuse control 

system for the collection and removal of refuse from the camp site and working 

areas. 

 

No domestic animals shall be allowed in the camp, and no hunting, poaching, 

trapping or any other undue interference with the free movement of animals or 

birds will be allowed. 

 

(b) Dumping of Material 

 

Excess or unwanted natural materials shall not be spoiled indiscriminately, but 

shall be transported to and dumped in worked-out borrowpits or other sites 

acceptable to the Engineer / Project Manager.  Such material shall be neatly 

flattened, trimmed and finished to a high standard as part of the finishing of the 

Works.  On no account shall any material be buried in the Construction Area. 

 

(c) Pollution of Soil 

 

The Contractor shall take all possible precautions to avoid any pollution of the 

soil or stormwater which originates on or flows through, across or adjacent to 

the Works.  Any accidental spillage of pollutants such as refuse, garbage, 

cement, concrete, sewage, chemicals, fuels, oils or other objectionable or 

undesirable material must be removed immediately and adequate steps taken to 

prevent a recurrence.   

 

In this regard at all stationary plant and refuelling tanks, pumps and motors shall 

be provided with drip trays or the potential spillage areas adequately bunded by 

covering it with 0,250 mm PVC sheeting, covered with 100 mm of sand on an 

area of at least 1 metre wider than the potential spillage area. 



Section VI- Employer’s Requirements 2-12 

 

 

 

(d) Soil Erosion 

 

If soil erosion should start at any time due to unauthorised activities of the 

Contractor, he shall take prompt steps to repair the damage at his own cost and 

to the satisfaction of the Engineer / Project Manager.   

 

Should the Contractor fail to do that, the Employer shall be entitled to have the 

damage repaired and to recover the repair costs from the Contractor.  Except 

where so specified in the Contract or where specifically so instructed by the 

Engineer / Project Manager, no cutting and borrowing of material will be 

allowed outside the Construction Area. 

 

(e) Cut Faces 

 

Cut faces shall be trimmed and finished by the progressive contouring thereof 

while excavating the cutting, to create horizontal ripper or excavator bucket 

teeth lines.  The contour lines and pockets so created in the cut faces shall be 

filled with topsoil by hand methods, to facilitate re-growth of vegetation against 

cut faces.   

Topsoil shall be temporarily pre-stockpiled by removing topsoil to a depth of 

approximately 150 mm, but not exceeding 300 mm, at borrowpits, cuttings and 

the area between toe-of-fill lines prior to the construction of fills, where so 

instructed by the Engineer / Project Manager.  Payment for temporary 

stockpiling, loading, transporting, off-loading, spreading and watering of topsoil 

will be made under item 3.1.4. 

 

(f) Clearing of Street Reserve or Borrow Areas 

 

Material generated from clearing, grubbing and trimming operations shall be  

disposed of as set out in (c) above, and burning thereof shall not be permitted.   
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If the Contractor wishes to use wood for cooking and heating purposes, he may 

use material generated by the clearing operation, or may collect dead wood.  It 

is strictly forbidden to fell any living tree for any other purpose than that 

necessitated by the clearing of the street reserve or borrowpits as instructed by 

the Engineer / Project Manager.   

 

No removal of any vegetation outside the construction area shall be allowed, 

unless specifically so instructed by the Engineer / Project Manager.  The 

Contractor shall price his tender on the assumption that the existing tracks will 

be used for access to the Works. 

 

The Contractor shall strictly comply with the requirements of the Forestry Act, 

especially in respect of the obtaining of a permit to fell certain trees. 

 

(g) Survey Operations 

 

Clearing of sight lines required for survey work shall be kept to a minimum, and 

shall be done by hand outside the construction area.  Natural features including 

trees and rocks, may not be defaced, painted for benchmarks, or become 

otherwise damaged or defaced. 

 

(h) Haul Roads 

 

The Contractor shall submit to the Engineer / Project Manager for his approval 

full details of any haul road he proposes to build.  Such details shall be 

submitted well in advance in order to afford the Engineer / Project Manager 

sufficient time to investigate the implications and to consult with the Employer.   

 

Haul roads may not be constructed without the Engineer / Project Manager’s 

prior approval, and the Engineer / Project Manager may require the Contractor 

to use sections of existing  

track roads instead of constructing new haul roads. 

 

(i) Archaeological Sites 
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The Employer will arrange for a detailed inspection of all borrow areas by an 

archaeologist, before commencement of construction, to identify archaeological 

sites. When so instructed, the Contractor shall demarcate identified 

archaeological sites with safety tape and steel or wooden fence droppers during 

construction.   

He shall take positive steps to prevent or discourage his employees to visit these 

sites.  No more than ten sites will have to be demarcated. 

 

(j) Noise 

No excessive noise outside normal working hours, especially when working 

near built-up residential areas, will be allowed.  Equipment and plant with 

defect exhaust systems shall be repaired on instruction of the Engineer / Project 

Manager. 

(k) Dust 

When so instructed by the Engineer / Project Manager, water shall be sprayed 

by hand or mechanically to form a crust on the surface of diversions, 

earthworks, layerworks or stockpiles, to avoid dust pollution caused by wind 

action.  No dry compaction of earth and layerworks will be allowed.  Payment 

for the spraying of water will be made separately under Dayworks. 

 

PS 10.2  Default 

Sub-Clause 4.18 [Protection of the Environment] is applicable.  Failure to 

comply will place the Contractor in default. 

 

PS 10.3  Payment 

The cost of complying the environmental requirements listed above shall be 

paid for by way of fixed and time-related payment items included for this 

purpose under the Schedule of Quantities, if applicable.   

 

PS 11  MAXIMISING USE OF LABOUR 

 

This Contract has been written and shall be priced as a normal type of agricultural 

project. However, the Employer is desirous of making a contribution towards reducing 
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the level of unemployment in the site area.  To this end, the following items of work 

have been identified as suitable for hand labour: 

 

▪ busch clearing and the removal of roots from the surface after grubbing has 

been done by machine, and loading of such roots for transport to disposal areas.; 

▪ excavations and backfilling for erosion protection works, all to a maximum 

depth of 1.5 metres; 

▪ mixing, transporting and placing of all concrete of low compressive strength in 

small quantities. 

 

Bidders are required to submit their bids for the Works under the condition that at 

least the items listed above must be done by hand-labour, and that no gender 

restrictions shall apply in the recruitment of his workforce for the above activities. 

 

PS 12  WORKMANSHIP AND QUALITY CONTROL 

 

The onus rests with the contractor to produce work which conforms in quality and 

accuracy of detail to all the requirements of the specifications and drawings, and the 

Contractor shall, at his own expense, institute a quality-control system and provide 

experienced Engineer / Project Managers, foremen, surveyors, materials technicians, 

other technicians and other technical staff, together with all transport, instruments and 

equipment, to ensure adequate supervision and positive control of the works at all 

times. 

 

The quality of all elements of the Works shall be checked on a regular basis by the 

Contractor to ensure compliance with the specified requirements.  The intensity of 

inspections and tests shall be adequate to ensure that proper control is exercised.   

 

The Contractor shall submit his measurements and test results, which shall adequately 

prove compliance of the Works with the specified requirements, to the Engineer / 

Project Manager for acceptance. 

 

No specific pay items are provided as compensation for the above obligations, 

including the provision of all samples delivered to the Engineer / Project Manager, the 



Section VI- Employer’s Requirements 2-16 

repair of places from which samples were taken, and the provision of the necessary 

personnel and testing apparatus and facilities, for which compensation shall be 

included in the tender rates of the Contractor for the various items of work to which 

these obligations apply.   

 

PS 13  APPLICABLE STANDARD SPECIFICATIONS 

 

For the purposes of this Contract the Standard Specifications shall be the SABS 1200 

Standardised Specifications, as amended, repealed or replaced, and listed in the 

Schedule of Documents.  These Standardised Specifications are not issued with the 

Contract Documents. 

 

PS 14  OVERHAUL 

 

A freehaul of 5 km will be applicable for the relevant items  as indicated in the 

Schedule of Quantities. Provision for overhaul must be included in the remaining 

separate relevant payment items, since all the designated material and dump sites are 

specified and within the site area.   

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Section VI- Employer’s Requirements 2-17 

 

 

PORTION 2  : AMENDMENTS AND ADDITIONS 

 

PREFACE 

 

In the Project Specifications of Portion 2 below, the prefix “PS” is followed by the 

letter(s), number and name of the relevant Section, Clauses and Subclauses of the 

SABS 1200 Standardised Specification. 

 

PSA  GENERAL 

 

PSA 3  MATERIALS 

 

PSA 3.1 Quality 

 

All materials to be built into the Works have to be approved by the Engineer / Project 

Manager beforehand. 

 

If required by the Engineer / Project Manager, the Contractor shall deliver samples of 

materials to be tested to the soil and concrete laboratory of the Town Council of 

Detomboro. 

 

PSA 4  PLANT 

 

PSA 4.2 Contractor's Office, Stores and Services 

 

The extent of the Contractor's camp shall be restricted to the area allocated by the 

Engineer / Project Manager.  No living quarters for the Contractor's employees shall 

be established in the Contractor's camp and squatting is strictly prohibited.  The 

Contractor shall make his own arrangements to provide accommodation to his 

employees off Site and to transport them to the Site. Only two watchmen shall be 

allowed on Site overnight and over weekends. 
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The cost of the provision and removal of facilities under this Clause shall be paid for 

under the Pay Item “Facilities for Contractor”, in respect of fixed costs and under the 

Pay Item  “Contractual requirements” in respect of time-related costs. 

 

PSA 4.3 Contractors plant and tools 

 

The Contractor’s plant and tools shall be off modern design and construction and 

adaptable to the duties required of them.  They shall be in sound working condition and 

shall be sufficiently ample in capacity or number for carrying out the work in an efficient 

and expeditions manner.  

 

Should the Engineer / Project Manager be of opinion that the plant used by the Contractor 

is insufficient or in any way unsuitable for carrying out the works in a manner or rate 

commensurate with the requirements, he shall have the right to call upon the Contractor 

to provide such additional or approved plant and tools as may, in his opinion, be 

necessary to attain these requirements. 

 

PSA 5  CONSTRUCTION 

 

PSA 5.4 Protection of Overhead and Underground Services 

 

PSA 5.4.1 General 

 

The location of existing powerlines, water mains and sewerlines in the construction 

area are shown on the Drawings obtainable from the relevant Department. 

 

It is the responsibility of the Contractor to find the exact position of existing services. 

If it is required to relocate or change existing services, the Contractor must inform the 

Engineer / Project Manager immediately after having determined the location of the 

service, to enable him to make timeous arrangements with the relevant authorities for 

the relocation or changes to the service in question.  The Contractor shall excavate the 

necessary trenches to enable the relocation of services by other departments.  Having 

located a service, it shall be considered a known service and the Contractor must take 

extreme care to avoid damage to such a service as the cost for the repair of such a 
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service will be for the account of the Contractor.  The Contractor must furthermore co-

operate with the relevant departments of the Town Council of Detomboro and allow 

them reasonable access and sufficient space and time to carry out the required work.  

Sewerage lines shall where and if required, be relocated by the Contractor. 

 

A method has to be developed by the Contractor to search for all existing services 

with hand excavation.  It is suggested that trenches are formed at intervals. 

 

The Water Department is also prepared to point out the positions of the existing water 

pipelines. No guarantees are however given by the Water Department with respect to 

the accuracy of this, and those pointed out are not necessarily the only existing water 

pipelines.  These services by the Water Department are offered only if and when their 

time permits. There may be other pipelines that are still in use, and not known by the 

Water Department. 

 

The Contractor has to accept liability for the cost to repair known services damaged as 

a result of his operations, either by his authorised signature, or by admittance to the 

Engineer / Project Manager, who will confirm such admittance in writing to the 

Contractor.  The Engineer / Project Manager reserves the right to deduct the cost to 

have such damaged services repaired by the relevant service departments, from 

payments due to the Contractor.  The Contractor is also responsible for the cost of 

temporary arrangements for water supply if the time needed for repair exceeds 12 

hours. 

 

All exposed pipes, cables and appurtenant structures shall be backfilled before 

nightfall, and if this is not possible, watchmen shall be placed at the exposed services 

to ensure that  

 

the exposed pipe, cable or other service is not damaged or stolen during the night. 

Should anything be stolen or damaged in this way, the Contractor is also responsible 

for the cost of the repair and replacement thereof. 

 

Any damage or loss resulting from failure to comply with this Clause will be to the 

Contractor's account. 
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PSA 5.4.2 Measurement and Payment 

 

The unit of measurement to expose existing services, or to provide trenches for the 

relocation thereof, in accordance with Clause PSA 5.4.1 shall be the cubic metre (m3) 

of material excavated in accordance with authorised dimensions, measured in place 

before excavation. 

 

The tendered rate shall include full compensation for the detection, exposure, 

excavation, backfilling, watering and compacting the backfill to at least the same 

density as the in-situ material before excavation. 

 

Payment for the relocation of sewerage lines or any other services ordered by the 

Engineer / Project Manager shall be done by a nominated Subcontractor or at rates 

approved by the Engineer / Project Manager. 

 

In cases where an exposed service cannot be backfilled before nightfall due to delays 

thereof by a service department, payment for watchmen required to guard such 

exposed service after hours shall be made at daywork rates.  The Engineer / Project 

Manager has to approve all work to be done at daywork rates beforehand. 

 

PSA 5.4.3 Encasing of Pipes 

 

The encasing of pipes, ducts or any other services in accordance with SABS 1200 L 

clause 5.4 shall only be done where and when instructed by the Engineer / Project 

Manager. Class 25 MPa concrete shall be used for all encasings.  Measurement and 

payment shall be done in accordance with SABS 1200 L 8.2.12. 

 

PSA 8 MEASUREMENT AND PAYMENT 

 

PSA 8.2 Payment 

 

PSA 8.2.1 Fixed-charge and Value-related Items 

 

Payment of the fixed charge and time rtelated items will be made as follows: 
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The contractor shall tender a Percentage of the sub-total (A) on the summary page 

2.15, for respectively Fixed Charge items and Time related Items. This percentage 

shall be shown on page 2.3 (SECTION 1 :PRELIMINARY & GENERAL). This 

percentage must be carried to the summary page 2.15. 

 

Payment for fixed charge and time related items will be made with each Payment 

Certificate and according to the percentages tendered. 

 

PSA 8.8 Temporary works 

 

PSA 8.8.2 Accommodation of Traffic 

 

PSA 8.8.2.1 General 

 

  The Contractor shall ensure that al Works are kept in a safe condition for pedestrians 

and vehicular traffic.  

 

The Contractor shall plan his accommodation of traffic in accordance with the 

Standard Traffic Acommodation Manual, to be sourced by the Contractor 

elsewhere..  

 

  The Contractor shall organise his work so as to reduce the inconvenience to traffic to a 

minimum, and no public road or street shall be completely closed without prior 

approval.  If so ordered, the Contractor shall provide suitable bridges at street and 

driveway crossings where traffic must cross open trenches.  The Contractor shall 

construct temporary accesses to adjacent private properties if necessary to ensure 

access.  Damage caused outside the control of the Contractor by public traffic on 

completed Base surfaces, in order to have access to properties adjacent to the streets 

under construction, shall be repaired by the Contractor at daywork rates, when so 

instructed by the Engineer / Project Manager.  For such payment it will be a 

prerequisite that the Contractor shall satisfy the Engineer / Project Manager that his 

accommodation of traffic complies with the specified standard. 
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  The Contractor shall provide and maintain in proper condition all necessary 

barricades,  

 

lights, warning signals and all direction signs necessary to enable traffic to follow the 

routes of diversion throughout their length.  The Contractor shall provide flagmen at 

all deviations and/or obstructions where deemed necessary by the Engineer / Project 

Manager.  

 

  All traffic signs and the control of traffic shall be in accordance with the SADC Road 

Traffic Signs Manual. The Contractor shall liaise and co-operate and obtain written 

approval from the relevant Traffic Authorities in each case where the Works affect 

existing roads.  In addition,  The Contractor’s proposed accommodation of traffic 

must be signed off by Traffic Flow Section and Traffic. Work shall not be allowed to 

commence without these signs in place.   

 

  After the signs is put in place the Contractor shall get written confirmation from the 

Traffic Authorities to state that it is correct.  This confirmation must be kept on site 

and produced on request by the Engineer / Project Manager at any time.  The 

contractor must present the format of this written confirmation to the Engineer / 

Project Manager for approval. The Contractor shall sign an indemnity clearing the 

Local Authority, as applicable, from all liabilities in respect of excavations and works 

on or adjacent to trafficked roads.  A detailed media release for work in excess of 3 

days will be required - excluding week-ends and public holidays  

 

PSA 8.8.2.2 Road Signs for the accommodation of Traffic   Unit:  PC Sum 

 

Payment for this item will be made on proof of purchase of the Road Signs.  These 

signs will be stored at designated storage areas at the Municipal Council premises and 

will become the property of the Town Council of Detomboro once bought.  The 

replacement of signs stolen or damaged will be the Contractors responsibility.  The 

use of “danger tape” will only be allowed in rare cases and only on approval by the 

Engineer / Project Manager and only when it is wrapped around binding wire.  The 

Contractor must alllow for PVC temporary barrier fencing to cordon off dangerous 

areas. 
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PSA 8.8.2.3 Accommodation and Traffic      Unit:  

PC Sum 

 

Payment for this item shall include for all work necessary to comply with this Project 

Specification, including the cost for detailed media releases.  Subject to the provisions 

of Clauses 8.2.3 and 8.2.4 of SABS 1200 A, payment will be done as a value related 

item and will be authorised in accordance with the percentage tendered in the 

subsequent progress certificates. 
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PSC  SITE CLEARANCE 

 

PSC 2  INTERPRETATIONS 

 

PSC 2.1 Supporting Specifications 

 

The Project Specifications under Clause PS 12 in respect of clearing operations shall 

be complied with strictly. 

 

PSC 3 MATERIALS 

 

PSC 3.1 Disposal of Material 

 

The specific borrow or other areas suitable for dumping of material obtained from 

clearing and grubbing operations, shall be indicated by the Engineer / Project 

Manager.  Where a borrowpit have not been worked-out yet, the Contractor may be 

instructed to off-load cleared and grubbed material next to such a borrowpit, for 

dozing thereof into the pit and covering thereof with soil during the trimming of the 

borrowpit after it had been worked out. 

 

PSC 5  CONSTRUCTION 

 

PSC 5.1 Areas to be Cleared and Grubbed 

 

Areas to be cleared and grubbed will in general be the area required for exploitation of 

gravel in all designated borrowpits, and the construction area.  No grubbing will 

however be required outside the toe of fill lines.  No grubbing will similarly be 

required in areas where cut more than 200 mm deep is required. 

 

PSC 5.6 Conservation of Topsoil 

 

The spreading of topsoil will be required to rehabilitate worked-out borrowpits and cut 

faces, after the trimming thereof, to promote the re-growth of vegetation.  Trimming 
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will include the spreading of overburden material over the floor and sides of worked-

out borrowpits, over unwanted material dumped in the borrowpits and over cut faces. 

 

Areas where topsoil have to be stockpiled separately to a depth not exceeding 

300 mm, will be pointed out to the Contractor before the start of site clearing 

operations. 

 

PSC 8  MEASUREMENT AND PAYMENT 

 

PSC 8.2 Scheduled Items 

 

PSC 8.2.1 Clear and Grub 

 

The tendered rate shall also include the cost of loading material from clearing and 

grubbing operations. 

 

PSC 8.2.9 Cart materials to unspecified Sites and Dump 

 

The Engineer / Project Manager will instruct the Contractor to dispose of unsuitable 

backfill material to Municipal dump sites or designated stockpile sites.  A freehaul of 

7 km will be applicable. 
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PSDB EARTHWORKS (PIPE TRENCHES) 

PSDB 1 MATERIAL (CLAUSE 3) 

PSDB 1.1 Classes of Excavation (Clause 3.1) 

The classification of "Soft", "intermediate", "boulder excavation class A" and "boulder excavation 

class B" in terms of sub-clause 3.1.2 of SABS 1200 D shall not be applicable.  All material which does 

not classify as "hard rock excavation", in terms of sub-clause 3.1.2(c) of SABS 1200 D shall be 

classified as "soft excavation". 

PSDB 1.2 Backfill Material (Clause 3.5) 

All road reserves shall be considered as areas subject to traffic loads, and therefore the backfill shall be 

compacted in layers not more than 150 mm to a minimum of 93% of Modified AASHTO maximum 

density for gravel material and 100% of Modified AASHTO maximum density for sand.  (See also 

clause 5.7.2) 

PSDB 1.3 Safety of Excavations  (Additional sub-clause) 

It will be the full responsibility of the Contractor to ensure that all excavations are safe.  See also 

SABS 1200 D Clause 5.1.1 Safety.  The costs of all safeguarding of excavations will be deemed 

included in the rate for excavation. 

PSDB 2 CONSTRUCTION 

PSDB 2.1 Transport for Earthworks for Trenches  (Clause 5.6.8)  

No distinction shall be made or paid for overhaul, and freehaul shall be deemed to extend indefinitely. 

PSDB 2.2 Accommodation of Traffic (Clause 5.1.3) 

The provision of accommodation of traffic as set out in PSA 5 will also be relevant to this clause and 

no additional payment will be made for accommodation of traffic. 

PSDB 3 TESTING (CLAUSE 7) 

PSDB 3.1 Testing (Additional sub-clause) 
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The Contractor shall bear the cost of all tests regardless of whether the test indicate acceptable 

compaction or not, notwithstanding the contents of Sub-clause 7.1. 

For this Contract the following minimum number of density tests shall be done by the Contractor: 

(a) Pipe Bedding:  one density test per 50m of trench length or part thereof for each pipe scheduled 

separately. 

(b) Backfilling:  one density test per 50m of trench length or part thereof for each 300 mm layer of 

backfill for each pipe scheduled. 

The positions of these minimum number of density tests, shall be determined randomly by the 

Contractor, and shall be clearly documented with the results.  The results of the tests shall be 

submitted to the Engineer and shall prove to the Engineer that the work as a whole was done 

satisfactorily. 

Additional tests, over and above the minimum tests could be ordered by the Engineer.  Payment for 

these tests will be made under Payment item PSA 7.2 (b) if the tests indicated that the density is as 

specified.  If any tests fail, the cost of such tests shall be for the account of the Contractor. 

PSDB 4 MEASUREMENT AND PAYMENT 

PSDB 4.1 Excavation (Clause 8.3.2) 

The rates shall cover the cost of safeguarding the excavations as well as interference (limiting working 

space) caused by pipe routes running close to existing services and structures. 

Unit: Cubic meter (m3)  

PSDB 4.2 Reinstate Road Surfaces complete with all courses (Clause 8.3.6.1) 

The road layers shall conform to that of all the Cape Seal surfaces specified for construction 
under this contract.  The following payment items will be relevant 

(a) Reinstate surfaced road complete with all layers 

Unit: Square Meter (m2)  

PSDB 4.3 Accommodation of Traffic (Clause 8.3.7) 

Payment for this item will be as stated in PSA 5 
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PSL        MEDIUM PRESSURE PIPELINES 

PSL 1 MATERIALS 

PSL 1.1  GENERAL (CLAUSE 3.1) 

The materials for pipes and fittings shall be manufactured in accordance with the Codes of 
Practice listed in SABS 1200 L: Medium Pressure Pipelines. 

Steel pipes and fittings connection at the existing municipal line shall be protected as 
specified, and where buried, shall be protected with a petrolatum mastic and tape such as 
Denso or similar. The application shall be carried out strictly in accordance with the 
manufacturer’s instructions. Steel fittings and specials shall be manufactured from Grade B 
steel. 

Pipes shall be delivered as indicated on the Drawings. Offers for pipes of alternative materials 
will be considered as provided for in the Conditions of Tender. 

PSL 1.2  PIPES 

Pressure pipes used shall be: 

− Below ground 110 mm - uPVC Class 34 for the bulk line, Class 9 uPVC 

PSL 1.3  VALVES 

The following shall apply to valves: 

− Gate Valves will be resilient seal gate valves 
− Valves will close clockwise 
− Valves will have a non-rising spindle, and fitted with a cap top 
− Valves to be class 16 (PN16) valves and gate valves will comply with the 

requirements of SABS 664:1974 
− Flanged valves will be drilled to the nominal pressure class of BS 4504 table 10 or 

SABS 1123, table 1000-3 
− Valves will all receive an electrostatic epoxy powder coating as surface protection - 

internal and external. 

All valves shall receive a body pressure test in the factory to 1,5 x the working pressure of the 
valve.  All valves shall be accompanied by a test certificate.  No valves will be accepted 
without such a certificate. 

Due to problems encountered with TVT butterfly valves, these will not be accepted.  Valves 
shall be Compact or equivalent. 



Section VI- Employer’s Requirements 2-29 

PSL 1.4  PIPES OF NOMINAL BORE UP TO 150 MM (Clause 3.4.2) 

Steel pipes and specials from 100 mm diameter upwards shall be flanged. 

PSL 1.5  JOINTING MATERIALS 

Jointing materials are not measured separately and all bolts, nuts, washers, gaskets, rubber 
rings, etc. are deemed to be included in the price for supply and installation of pipes and 
specials. 

(a) Flexible Couplings (Clause 3.8.2) 

All flexible couplings for steel pipes shall be "Viking Johnson" couplings without centre 
register, or approved similar. 

Rubber rings shall be of the wedge type and shall be manufactured from natural or synthetic 
rubber only. Reclaimed rubber shall not be used in the manufacture of the rubber rings. 

The use of flexible stepped couplings will not be permitted. 

(b) Flanges and accessories (Clause 3.8.3) 

All flanges, not jointing to existing flanges, shall be drilled in accordance with SABS 1123 
Table 1000/3.  The type, drilling pattern and sizes of flanges jointing to existing flanges shall 
match those of the existing flanges and shall be determined on Site.  It is the responsibility of 
the Contractor to ensure the correct fit of all new flanges where they are jointed to existing 
flanges. 

(c) Loose flanges (Clause 3.8.4) 

All bolts and nuts shall comply with the requirements of SABS 135. Stainless steel bolts and 
nuts shall be used for all stainless steel pipes and fittings. All other bolts and nuts shall be 
cadmium coated.  Gaskets shall be manufactured from "Klingerite" or approved similar 
material. 

(d) Existing pipelines, flanges and fittings 

It is the responsibility of the Contractor to establish the exact dimensions of all existing 
pipeline outer diameters, flanges and other fittings where these are to be connected to the new 
pipeline and appurtenant works.  These shall be measured before orders for fittings, etc. are 
made.  The Contractor shall carry the cost of all additional expenses if incorrect fittings are 
delivered to site. 

PSL 1.6 QUALITY CONTROL 

An independent inspector shall be appointed to carry out factory quality control tests during 
the manufacture and corrosion protection of steel pipes and specials.  This shall cover 
welding, dimensional tolerances, surface preparation and coating procedures.  A report from 
the independent inspector shall accompany all pipes and specials delivered to site. 
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The Contractor shall make available on site equipment to test for coating thickness and 
holidays.  Tests shall be conducted on site under the supervision of the Engineer. 

PSL 1.7   PROTECTION OF PIPES IN CONTACT WITH SOIL 

All steel pipes, fittings and specials in contact with soil shall over and above the protection as 
described above be protected with "DENSO" tape and/or mastic or approved similar.  
Application shall be strictly in accordance with the manufacturer's instructions.  A 
polyethylene tape of 300 microns minimum shall be spirally wrapped over the petrolatum 
tape and fixed to the clean pipe ends with pressure sensitive tape. 

PSL 1.8   JOINTS, NUTS, BOLTS AND WASHERS (CLAUSE 3.9.5) 

All nuts, bolts and washers shall be cadmium coated or hot dip galvanised.  These items are 
not measured separately and shall be deemed to be included in the cost of jointing. 

PSL 2     CONSTRUCTION 

PSL 2.1  LAYING (Clause 5.1) 

Vertical and horizontal deflections indicated on the drawings may be taken up by deflecting 
joints to the maximum allowed for the type and size of pipe in accordance with the 
manufacturer's instructions.  These deflections will only be allowed at the positions indicated 
on the drawings and to the vertical and horizontal alignments given. 

Bends shall be installed true to line, level and deflection and shall be anchored in concrete as 
indicated to counteract thrust.  Tees for air valves and scours shall be constructed in 
accordance with the drawings. 

PSL 2.2   KEEPING PIPELINES CLEAN (Clause 5.1.3) 

The interior surfaces of all pipes, specials, valves and fittings shall at all times be kept free 
from dust, silt, foreign matter and access for rodents, animals and birds shall be prevented.  
Pipes and specials shall not be used as shelters by staff or for the storage of garments, tools, 
materials, food containers or similar goods.   

Particular care shall be exercised at all times to prevent facial contamination of pipe interiors 
by staff, casual visitors, or passers-by. 

The Contractor shall at his own expense make good any damage to valves and fittings or 
clogging of off-takes or malfunctioning of fittings which result from his failure to keep the 
pipeline in a thoroughly clean condition. 

Metal night-caps shall be used to close off all ends of each laid section of pipeline when work 
is stopped at the end of the day or for longer periods and shall be left on the ends of sections 
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of completed pipe work until such sections are tied-in with the remainder of the completed 
pipeline.  The night-caps shall consist of a steel plate welded into a half coupling which must 
be provided with a sufficient number of lugs to secure the ring and gasket and shall be strong 
enough to withstand external water and earth pressure in the event of flooding or collapse of 
earth and the joint shall be watertight. 

The Contractor shall also, at his own expense, blank-off all air valves, scour valve and off-
take tees with 3 mm thick blank flanges which shall be fixed to plain ended tee branches by 
half couplings welded to the blank flanges.  These shall be watertight and shall not be 
removed until the valves or other fittings are about to be fitted. 

Notwithstanding the use of night-caps the Contractor shall at his own expense make good all 
damage to pipe linings and fittings caused by the ingress of dirty water, silt, sand, debris, 
vermin, insects, and other foreign matter.  The Contractor shall at his own expense and to the 
satisfaction of the Engineer clean the interior of the pipeline of such contaminants. 

PSL 2.3   JOINTING METHODS (Clause 5.2) 

All flanges shall be installed with bolt holes off-centre and symmetrically off-set from the 
vertical centre line of the flange.  Flanges shall be installed truly square to the axis of the 
pipe. 

 The Contractor shall ensure that the correct jointing materials, i.e. gaskets, bolts and nuts are 
available when required.  Only correct diameters and lengths of bolts and studs shall be used.  
Flat washers shall be used under all nuts.  The length of bolts and studs shall be such that at 
least two threads and not more than four threads protrude from the nut when fully tightened.  
The threads of bolts, studs, and nuts shall be thoroughly cleaned and then coated with a 
graphite/grease compound immediately prior to assembly. 

Flanged fittings shall be so installed that there are no stresses induced into the pipe work, 
specials, or fittings by forcing ill-fitting units into position or by bolting up flanges with faces 
not uniformly in contact with their gaskets over their whole faces. 

PSL 2.4   SETTING OF VALVES, SPECIALS AND FITTINGS (Clause 5.3) 

Valves and meters requiring special adjustment after installation shall be adjusted and 
commissioned by the respective suppliers, agents or municipality technical staff after 
installation.  The Contractor, however, carries the responsibility to ensure that all components 
supplied and installed under the Contract meet all the performance requirements. 
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PSL 3     MISCELLANEOUS (NEW CLAUSE) 

PSL 3.1   TRANSPORT, HANDLING AND STORAGE OF PIPES, SPECIALS AND FITTINGS 

The Contractor shall be responsible for the receipt, off-loading, safe storage and/or stringing 
and safe guarding of all materials delivered to Site.  The Engineer shall be afforded every 
opportunity of inspecting such materials on their arrival at Site prior to them being off-loaded.  
If their condition is unacceptable to the Engineer on arrival, the Contractor shall remove them 
forthwith from the Site and replace such materials at his own cost and to the satisfaction of 
the Engineer. 

Pipes and specials shall only be transported on properly constructed or adapted vehicles 
containing correctly shaped and padded cradles or with strong, sawdust filled bags separating 
pipes and vehicle body as well as individual pipes from each other.   

Pipes, specials and fittings shall not be subjected to rough handling at any time.  Under no 
circumstances shall same be dropped during loading or off-loading or be allowed to collide 
with each other. 

Pipes shall generally be distributed and stored as close as possible to the laying position in 
order to minimise double handling.  Where pipes are strung alongside the trench, they should 
be placed on the side away from excavated material. 

Where pipes, specials and fittings are to be stockpiled in bulk storage yards, the Contractor 
shall make his own arrangements for a suitable area which shall meet with the Engineer's 
approval.  The stockpiling area shall be adequately fenced and protected by a lockable gate 
and a watchman shall be maintained at all times. 

Pipes and specials shall be strung or stockpiled on level, well drained ground in a manner 
such that they will not be in contact with the ground, tree stumps, or other sharp objects and 
all vegetation and other combustible material shall be completely removed to at least five (5) 
metres from the nearest pipe or special. 

Pipes may be strung on soft sand mounds which support the pipe at one third pipe lengths to 
maintain it clear of the ground. 

Each class and size of pipe shall be stored separately in its own stockpile. 

All rubber rings or other materials which will deteriorate under the action of sunlight, ozone 
or inclement weather, shall be stored in permanent shade in lockable weatherproof sheds.  
Welding and the running of welding machines and electric machinery shall not be permitted 
in or near places where rubber or plastic products are stored and care shall be taken at all 
times to prevent contamination of these products by oil or other petroleum derived solvents. 

Valves shall be stored in orderly groups on prepared floors to prevent damage, distortion or 
corrosion of flanges or working parts.  All metal valves may be stored in the open but full 
protection shall be afforded to valves with non-metallic seals or working parts.  Under no 
circumstances shall valves be stored in direct contact with the ground. 
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PSL 3.2   THRUST BLOCKS 

Before any thrust block is cast, the pipe special or fitting shall be supported and secured in its 
correct alignment and shall be jointed to the adjacent pipe work. 

Concrete faces of thrust blocks shall be a minimum of 225 mm from flanges and 300 mm 
from flexible coupling centres.  The bearing face of thrust blocks shall be cast against 
undisturbed soil or rock. 

PSL 3.3   FINAL PAINTING 

After successful hydrostatic testing of the pipeline and after completion of all construction 
work under this contract all external steel pipe surfaces, fittings and valves shall be prepared 
and painted as directed by the Engineer on site.  The cost of final painting shall be included in 
the cost of the supply and installation of the items to be painted. 

PSL 3.4   PROTECTION DURING THE RAINY SEASON 

The backfilling of the trench shall follow closely on the pipe laying operation, particularly in 
the rainy season, to avoid the pipeline floating should water enter the open trench. 

Placing of the selected fill blanket in the rainy season should never lag behind the pipe laying 
operation and all exposed pipes should be backfilled before stopping work at the end of the 
day. 

It is the Contractor's responsibility to ensure that the pipeline is adequately protected against 
flotation.  Should the laid pipes be disturbed in any way, the Contractor shall remove all 
backfill material covering the pipe as well as the affected pipes and bedding material.  
Relaying of the pipes shall thus commence with replacing and re-compacting the pipe 
bedding. 

PSL 3.5  INSTALLATION OF VALVES 

The Contractor shall ensure that all fittings and Tee-pieces that are to be installed are 
delivered together with the pipes.  Under no circumstances will the Contractor be allowed to 
leave a gap in the main pipeline in order to install any fittings at a later stage. 

Pipeline markers shall be installed at all horizontal changes in pipe direction.  Along straight 
lengths of pipe, they shall be installed every 200 metres. 
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PSL 4   TESTING 

PSL 4.1   STANDARD HYDRAULIC PIPE TEST (Clause 7.3.1) 

In addition to the requirements of Clause 7.3.1 the requirements below will also apply.  The 
requirements given below shall replace any requirements of Clause 7.3.1 where applicable. 

Pipelines shall be hydrostatically tested as pipe laying proceeds and after installation of all 
valves, specials and fittings. 

The Contractor shall be responsible for providing all water required for testing and the cost 
shall be included in the cost for testing, the source of which shall be subject to approval by 
the Engineer.  The Contractor shall supply and install a water meter for this purpose. 

The Contractor shall submit his proposals for the length of pipeline to be tested in one 
operation to the Engineer for approval.  This shall include the proposed pressure to be used in 
each section tested. 

Where the method of testing varies from this specification in any way, the Contractor shall 
submit a detailed method statement to the Engineer and no test shall proceed before approval 
of such method statement by the Engineer. 

Test pressures shall be as indicated by the Engineer.  Test pressures shall generally be 1,5 
times the pipeline design pressure but shall be not less than 6 bar. 

The state of valves during the test shall be as follows: 

(a) in-line isolating valves open, except where used to isolate a test length 

(b) scour isolating valves closed 

(c) air valve isolating valves open 

(d) by-pass isolating valves to in-line isolating valves and reflux-valves closed. 

The Contractor shall be permitted to test against a closed inline isolating valve.  He should 
bear in mind however that valve gates and seals are not expected to close drop tight at 
differential pressures exceeding the design pressure of the valve.  Design pressures of valves 
shall be 1,25 times pipeline design pressure.  No relaxation of specified leakage rates shall be 
permitted due to leaks past gates, blades or seals of isolating valves. 

PSL 4.2   Method of testing: 

The Contractor shall provide an approved test pump, an accurate water meter, sealed pressure 
gauges and autographic pressure recorder, tested and certified by an independent testing 
organisation, and all other equipment, materials and labour required for the test. 

The section of pipeline to be tested shall be clean and closed off at the ends by isolating 
valves, end caps or approved end-closure pieces.  Free ends shall be firmly strutted against 
solid supports or thrust blocks designed to withstand safely two (2) times the calculated end 



Section VI- Employer’s Requirements 2-35 

thrust under maximum test pressure.  It shall be incumbent on the Contractor to establish the 
need for blank flanges on isolating valve flanges in order to limit leakage rates past gates, 
blades and seals. 

Testing water may be introduced at any air valve within the portion of the pipeline under test.  
A test manifold shall be placed between the selected air valve and its isolating valve.  The 
manifold shall be provided with three branches, each fitted with drop-tight valves.  The main 
branch shall be sized to suit the Contractor's test pump connection.  The two smaller branches 
shall not be less than 12 mm nominal bore fitted with heavy duty needle valves and reducers 
to suit pressure gauge connections.  A data logger that records both flow and pressure shall be 
connected to each of the small branches.  A water meter carrying a valid calibration certificate 
shall be installed between the pump and test manifold.  The Contractor shall accurately 
determine the reduced level at the data logger connection point.  The Contractor shall also 
record the reduced level of the highest and lowest invert level of the section under test. 

The section of pipeline to be tested shall be slowly filled with clean water of quality to the 
Engineer's approval, great care being exercised to remove all air from the pipeline.  The 
section of pipeline under test shall be completely filled with water and kept full for not less 
than two (2) days. 

During this initial filling stage, the pipeline joints and all specials, fittings and valves shall be 
visually inspected for visible leaks and same rectified before proceeding with the test. 

After the specified absorption period and with the pipeline full of water, the data logger shall 
be put into operation at least fifteen (15) minutes before pressurisation of the pipeline 
commences.  Water shall be added until the required test pressure is reached whereupon the 
valve on the test manifold shall be closed and sealed.  The reading on the water meter shall be 
recorded. 

The pressure shall be maintained for one hour and if a pressure drop occurs, more water shall 
be added to reinstate the test pressure and the valve closed again.   

The quantity of water added shall be measured by recording the readings before and after 
pumping.  This procedure shall be repeated for a period of 24 hours, with water added at 
hourly intervals where necessary to reinstate pressure and water meter readings recorded.  At 
the end of the 24 hours period, the aggregate quantity of water required to reinstate pressure 
over 24 hours shall be determined. 

The Contractor shall give the Engineer 48 hours written notice of his intention to commence 
pressure testing and the Engineer may attend and supervise all or any part of tests.  All 
records and recording graphs shall be handed to the Engineer as soon as tests over any section 
have been completed. 

All valves, specials fittings and exposed joints, shall be inspected visually during the 24 hours 
pipeline test and all visible signs of leaks, sweating and distress shall be reported and attended 
to without delay. 
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PSL 4.3   Remedial measures: 

Should the maximum leakage limits as specified be exceeded, the Contractor shall determine 
the position and cause of the leaks and shall take remedial measures at his own expense and 
to the satisfaction of the Engineer to stop such leaks and ensure the specified degree of water 
tightness. 

If during the contract period of maintenance, the number of leaks and other defects is 
considered by the Engineer to be more than what could reasonably be expected from a well 
laid pipeline operating under normal conditions, he may order the Contractor to re-test parts 
or the whole of the pipeline at the Contractor's own expense and no claims for escalation in 
costs will be considered. 

The Contractor shall be responsible for the repair of all pipe breakages that occur during 
hydrostatic testing of the pipeline and commissioning of control systems.  The cost of the 
repair shall be borne by the Contractor. 

PSL 5   MEASUREMENT AND PAYMENT (CLAUSE 8) 

PSL 5.1   SCHEDULED ITEMS (Clause 8.2) 

(a) Supply, lay and bed pipes complete with couplings (Clause 8.2.1) Add the following: 

The rates shall also cover the costs for the complete corrosion protection of steel pipes and 
fittings as specified in PSL-1, including Denso wrapping where applicable.  The corrosion 
protection shall not be measured separately. 

The Contractor shall ensure that he has sufficient spare pipes and couplings for his own use if 
required during pipeline testing and commissioning. 

The rates shall cover the supply and installation of all bolts, nuts, washers and gaskets. 

(b) Testing 

No extra payment will be made for testing of pipelines. 

(c) Anchor Blocks / Thrust Blocks and Pedestals (Clause 8.2.11) 

Insert "concrete" before "and" in the last line of the last paragraph. 

PSLA FITTINGS AND ANCILLARY ITEMS 

PSLA 1 PIPEWORK 

PSLA 1.1   General  

The general arrangement of pipes and specials shall be as shown on the drawing. Pipes and 
fitting flanges to be in accordance with SABS 1123, table 1000-3 



Section VI- Employer’s Requirements 2-37 

PSLA 1.2   Bend and Branches 

Bend and branches to be gusseted. 

PSLA 1.3   Flanges 

Flanges shall conform to SABS 1123 (1000/3) unless otherwise specified. All flanges shall be 
completed with bolts, nuts, washers and gaskets which are measured separately.  Flanges 
mating to the water meter shall be drilled to SABS 1123 Table 1600. 

 

PSLA 1.4   The water is expected to be mildly corrosive. 

All buried steel pipes and fittings shall be wrapped with Denso Tape.  All bolts and flanges to 
be packed with Denso mastic and then covered with Denso Tape.  A polyethylene tape of 300 
microns minimum shall be spirally wrapped over the petrolatum tape and fixed to the clean 
pipe ends with pressure sensitive tape. 

PSLA 2 RESILIENT SEAL GATE VALVES 

Resilient seal valves shall be of the flanged type and shall close clockwise. 

The materials shall be: 

 

Make   : COMPACT or similar and approved by Engineer 

Body, Bonnet, Gate : Spheroidal graphite iron SABS 936 Grade 42 

Spindle  : Stainless steel 

PSLA 3 BALL ISOLATING VALVES 

To be equal to Itap 

PSLA 4 VIKING JOHNSON FLANGE ADAPTERS 

Viking Johnson type flange adapters to be equal to Klamflex or similar and approved by 
Engineer and are to be provided as shown. The tie rods are to be secured to weld-on 
restraining flanges being part of the pipework. Four nuts per tie rod shall be provided one at 
each side of the flange and one at each side of the restraining flange. The number and size of 
the tie rods to be based on the design water pressure and approved by the Engineer. 
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PSLA 5 NUTS, BLOTS AND GASKETS 

All nuts shall receive a washer. 

The bolt assembly material shall be hot dipped galvanised. (Zinc). 

PSLA 6 ALTERNATIVE OFFERS 

Any alternative offers shall be priced separately and full specification sheets to be submitted 
with the tender. 

PSLB BEDDING (PIPES) 

PSLB 1 DEFINITIONS 

Main fill (Sub clause 2.3) 

Delete "150 mm" in line and substitute "300 mm” 

PSLB 2  MATERIALS 

PSLB 2.1   SELECTION (Clause 3.4.2) 

It is the Contractor's responsibility to find suitable sources of selected granular and selected 
fill material. 

Suitable material excavated from trenches can be used for bedding material. Otherwise 
bedding material shall be transported from borrow pits or commercial sources.  Only one 
payment item has been included for selected granular material and one for selected fill 
material, irrespective of the source. 

The free haul distance for obtaining material for bedding shall be 5km. 

PSLB 3  CONSTRUCTION 

PSLB 3.1   DETAILS OF BEDDING (Clause 5.1.2) 

Pipe bedding shall be in accordance with the bedding for flexible pipes Drawing LB-2.  

PSLB 3.2   PLACING (Clause 5.1.3) 

Placing and compaction of the pipe bedding shall be regarded as the most critical phase of the 
backfilling operation.  Backfilling beyond the bedding cradle and thereafter the selected fill 
blanket shall only proceed after approval by the Engineer. 
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As soon as possible after trench bottoms have been passed by the Engineer, compacted 
material forming the bedding cradle shall be placed and trimmed to the required grade and 
level over the full width of the trench.  Before laying the pipe, bell-holes for the couplings 
shall be excavated to ensure that the pipe is supported on the trench bottom over its full length 
and not on the coupling.  The bell-hole shall be deep enough so that the coupling is at least 50 
mm from the trench bottom.  Under no circumstances may bricks, stones or pieces of timber 
be used for supporting pipes in the trench. 

Bedding material shall be placed and compacted evenly on both sides of the pipe.  The 
method adopted shall be subject to the Engineer's approval.  Whatever method is adopted and 
approved, great care shall be exercised at all times to prevent damage to the pipe or 
disturbance of the pipe level and grade.  The top of the completed bedding shall form a level 
surface completely filling the space between the pipe and trench walls, including any cavities 
that might exist in the trench walls. 

Compaction shall be in layers not exceeding 150mm measured in the loose and watered to 
optimum moisture content and compacted to 93% of modified AASHTO maximum density.  
Particular care shall be taken to compact the material in the "wedges" formed by the curvature 
of pipe bottoms.  

The Contractor may use his discretion as to whether he will backfill around joints before the 
pipeline is hydrostatically tested.  The Contractor shall be responsible for the location and 
repair of any leaks on the pipeline under hydrostatic test and no extra payment will be made 
for any re-excavation and subsequent reinstatement which may be necessary to locate and 
remedy leaks.  Should the Contractor elect to leave joint holes open until after the hydrostatic 
test, he shall provide at his own expense effective and approved barricades and fences around 
each hole for the protection of persons and animals.  In built-up areas, barricades shall be 
clearly marked at night time with red warning lights. 

PSLB 4   TOLERANCES 

PSLB 4.1   MOISTURE CONTENT AND DENSITY (Clause 6.1) 

Degree of accuracy II shall be applicable to bedding material. 

PSLB 5   MEASUREMENT AND PAYMENT 

PSLB 5.1   PRINCIPLES (Clause 8.1) 

PSLB 5.2   Volume of Bedding Material (Clause 8.1.3) 

Add the following to Clause 8.1.3 
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(c)  the area of the pipe will be subtracted from the area of the trench in the 
calculation of the volume of bedding. 

PSLB 5.3   FREEHAUL DISTANCE (Clause 8.1.6) 

The free haul distance for acquiring bedding material shall be 5km. 

PSLB 6   MATERIALS 

PSLB 6.1   Bedding (Clause 3.4) 

All pipes shall be laid on Class B bedding in accordance with SABS 1200 LB. 

PSLB 7 TESTING 

PSLB 7.1   Tests and acceptance/rejection criteria:  (Clause 7.2) 

(a) Air Test:  (Clause 7.2.1) 

PSLC2 TESTING 

         PSLC1.2  Tests and acceptance/rejection criteria:  (Clause 7.2) 

(a) Air Test:  (Clause 7.2.1) 

All pipe lines are to be subjected to the specified air test. 

PSLC3 MEASUREMENT AND PAYMENT 

PSLC1.3 House connections 

The specified house connections are split into single and double connections and are 
measured and paid separately.   

Unit: Number (No) 

PSGA: CONCRETE (SMALL WORKS)    

 

The following variations are applicable to the standardised specification SABS 1200 GA: 

  

PSGA-1 CONSTRUCTION 

 

PSGA 1.1 Clause 5.2.1 Classification of finishes 
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All formwork for concrete surfaces which are visible and will not be covered will be “smooth” 

Formwork for concrete to be covered will be classified as “rough”.  Degree of accuracy II.  All 

exposed corners shall be provided with a 25 mm chamfer for which no additional payment shall be 

made and the cost thereof shall be included in the rate for formwork. 

 

PSGA 1.2 Clause 5.4.1.5 Strength concrete 

All mix designs shall be submitted to the Engineer for approval. 

 

PSGA 1.3 Clause 5.4.1.6 Ready mixed concrete 

Ready mix concrete will only be allowed if the mix has been evaluated to the Engineer’s satisfaction.  

The Contractor will be responsible to present all relevant test results and shall be responsible for all 

costs incurred in obtaining such results. 

 

PSGA-2 TESTS 

PSGA 2.1 Clause 7.1.2 Frequency of sampling 

The Contractor shall take test samples consisting of three cubes, at times and at a frequency as 

instructed by the Engineer.  Each cube must be marked with a date and number.  A record shall be 

kept of each cube indicating for which portion of the work it is representative.  Test samples taken on 

the Engineer’s instruction does not relieve the Contractor of his responsibility for taking his own test 

samples for quality control. 

 

PSGA-3 MEASUREMENT AND PAYMENT 

PSGA 3.1 The cost of all sampling and testing of concrete cubes shall be included in the rate for 

concrete. 
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Section VII.  General Conditions of Contract 
 

Table of Clauses 
 

A.  General .......................................................................................................................... 4 

1. Definitions................................................................................................................ 4 
2. Interpretation ............................................................................................................ 6 
3. Language and Law ................................................................................................... 7 
4. Project Manager’s Decisions ................................................................................... 7 
5. Delegation ................................................................................................................ 7 
6. Communications ...................................................................................................... 7 
7. Subcontracting ......................................................................................................... 7 
8. Other Contractors ..................................................................................................... 7 
9. Personnel and Equipment ........................................................................................ 8 
10. Employer’s and Contractor’s Risks ......................................................................... 8 
11. Employer’s Risks ..................................................................................................... 8 
12. Contractor’s Risks .................................................................................................... 9 
13. Insurance .................................................................................................................. 9 
14. Site Data ................................................................................................................... 9 
15. Contractor to Construct the Works ........................................................................ 10 
16. The Works to Be Completed by the Intended Completion Date ........................... 10 
17. Approval by the Project Manager .......................................................................... 10 
18. Safety  ..................................................................................................................... 10 
19. Discoveries ............................................................................................................. 10 
20. Possession of the Site ............................................................................................. 10 
21. Access to the Site ................................................................................................... 10 
22. Instructions ............................................................................................................. 11 
23. Appointment of the Adjudicator ............................................................................ 11 
24. Procedure for Disputes ........................................................................................... 11 

B.  Time Control ................................................................................................................ 12 

25. Program .................................................................................................................. 12 
26. Extension of the Intended Completion Date .......................................................... 12 
27. Acceleration ........................................................................................................... 13 
28. Delays Ordered by the Project Manager ................................................................ 13 
29. Management Meetings ........................................................................................... 13 
30. Early Warning ........................................................................................................ 13 

 

C.  Quality Control ............................................................................................................. 13 

31. Identifying Defects................................................................................................. 13 
32. Tests  ..................................................................................................................... 14 
33. Correction of Defects ............................................................................................. 14 
34. Uncorrected Defects............................................................................................... 14 



Section VI –Conditions of Contract 3-3 

 

D.  Cost Control ................................................................................................................. 14 

35. Contract Price......................................................................................................... 14 
36. Changes in the Contract Price ................................................................................ 14 
37. Variations ............................................................................................................... 15 
38. Cash Flow Forecasts .............................................................................................. 15 
39. Payment Certificates .............................................................................................. 16 
40. Payments ................................................................................................................ 16 
41. Compensation Events............................................................................................. 17 
42. Tax  ..................................................................................................................... 18 
43. Currencies .............................................................................................................. 19 
44. Price Adjustment .................................................................................................... 19 
45. Retention ................................................................................................................ 19 
46. Liquidated Damages .............................................................................................. 19 
47. Bonus  ..................................................................................................................... 20 
48. Advance Payment .................................................................................................. 20 
49. Securities ................................................................................................................ 20 
50. Dayworks ............................................................................................................... 22 
51. Cost of Repairs ....................................................................................................... 22 
52. Labour Clause ........................................................................................................ 22 

E.  Finishing the Contract .................................................................................................. 23 

53. Completion ............................................................................................................. 23 
54. Taking Over ........................................................................................................... 23 
55. Final Account ......................................................................................................... 23 
56. Operating and Maintenance Manuals .................................................................... 23 
57. Termination ............................................................................................................ 24 
58. Fraud and Corruption ............................................................................................. 24 
59. Payment upon Termination .................................................................................... 25 
60. Property .................................................................................................................. 26 
61. Release from Performance ..................................................................................... 26 

 
 



Section VI –Conditions of Contract 3-4 

 

General Conditions of Contract 
 
PREAMBLE, the Environmental Investment Fund of Namibia on behalf of the Ministry 
of Agriculture, Water and Land Reform enters into this agreement through funding from 
the Green Climate Fund under the CRAVE project. The Environmental Investment Fund 
of Namibia will therefore not be liable of any financial loss in the event of non- funding by 
the donors, delayed disbursements, and unsatisfactory project performance as deemed by 
the Ministry of Agriculture, Water and Land Reform. 
 

A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 
accepted in the Notification of award for the execution and 
completion of the Works and the remedying of any defects. 

(b) The Activity Schedule is a schedule of the activities 
comprising the construction, installation, testing, and 
commissioning of the Works in a lump sum contract. It 
includes a lump sum price for each activity.  

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the first 
instance, as provided for in GCC 23. 

(d) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(e) Compensation Events are those defined in GCC Clause 41 
hereunder. 

(f) The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in accordance 
with GCC Sub-Clause 53.1. 

(g) The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works.  
It consists of the documents listed in GCC Sub-Clause 2.3 
below. 

(h) The Contractor is the party whose Bid to carry out the 
Works has been accepted by the Employer. 

(i) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(j) The Contract Price is the Accepted Contract Amount 
stated in the Notification of award and thereafter as 
adjusted in accordance with the Contract. 

(k) Days are calendar days; months are calendar months 
unless otherwise stated. 
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(l) Dayworks are varied work inputs subject to payment on a 
time basis for the Contractor’s employees and Equipment, 
in addition to payments for associated Materials and Plant. 

(m) A Defect is any part of the Works not completed in 
accordance with the Contract. 

(n) The Defects Liability Certificate is the certificate issued by 
Project Manager upon correction of defects by the 
Contractor. 

(o) The Defects Liability Period is the period named in the 
SCC pursuant to Sub-Clause 33.1 and calculated from the 
Completion Date. 

(p) Adjudicator means the single person appointed under 
Clause 23. 

(q) Drawings means the drawings of the Works, as included in 
the Contract, and any additional and modified drawings 
issued by (or on behalf of) the Employer in accordance 
with the Contract, include calculations and other 
information provided or approved by the Project Manager 
for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to 
carry out the Works, as specified in the SCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in a 
permanent record; 

(u) The Initial Contract Price is the Contract Price listed in the 
Employer’s Notification of award. 

(v) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works.  
The Intended Completion Date is specified in the SCC.  
The Intended Completion Date may be revised only by the 
Project Manager by issuing an extension of time or an 
acceleration order. 

(w) Materials are all supplies, including consumables, used by 
the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the SCC (or 
any other competent person appointed by the Employer 
and notified to the Contractor, to act in replacement of the 
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Project Manager) who is responsible for supervising the 
execution of the Works and administering the Contract. 

(z) SCC means Special Conditions of Contract  

(aa) The Site is the area defined as such in the SCC. 

(bb) Site Investigation Reports are those that were included in 
the bidding documents and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(cc) Specification means the Specification of the Works 
included in the Contract and any modification or addition 
made or approved by the Project Manager. 

(dd) The Start Date is given in the SCC.  It is the latest date 
when the Contractor shall commence execution of the 
Works.  It does not necessarily coincide with any of the 
Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work 
in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 
installed, and removed by the Contractor that are needed 
for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project Manager 
which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 
to construct, install, and turn over to the Employer, as 
defined in the SCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include all 
genders. Words indicating the singular also include the plural and 
words indicating the plural also include the singular.  Headings 
have no significance.  Words have their normal meaning under the 
language of the Contract unless specifically defined.  The Project 
Manager shall provide instructions clarifying queries about these 
GCC. 

2.2 If sectional completion is specified in the SCC, references in the 
GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion Date 
for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Agreement, 
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(b) Notification of award, 

(c) Contractor’s Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities,1 and 

(i) any other document listed in the SCC as forming part of 
the Contract. 

3. Language and 
Law 

3.1 The language of the Contract must be English and the law 
governing the Contract is the Law of Namibia. 

4. Project 
Manager’s 
Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 
shall decide contractual matters between the Employer and the 
Contractor in the role representing the Employer. 

5. Delegation 5.1 Otherwise specified in the SCC, the Project Manager may 
delegate any of his duties and responsibilities to other people, 
except to the Adjudicator, after notifying the Contractor, and may 
revoke any delegation after notifying the Contractor. 

6. Communica-
tions 

6.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing to the addresses 
specified in the SCC.  A notice shall be effective only when it is 
delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 
Manager but may not assign the Contract without the approval of 
the Employer in writing.  Subcontracting shall not alter the 
Contractor’s obligations. 

8. Other 
Contractors 

8.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer between 
the dates given in the Schedule of Other Contractors, as referred 
to in the SCC.  The Contractor shall also provide facilities and 
services for them as described in the Schedule.  The Employer may 
modify the Schedule of Other Contractors and shall notify the 
Contractor of any such modification. 
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9. Personnel and 
Equipment 

9.1 The Contractor shall employ the key personnel and use the 
equipment identified in its Bid, to carry out the Works or other 
personnel and equipment approved by the Project Manager.  The 
Project Manager shall approve any proposed replacement of key 
personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those 
proposed in the Bid. 

9.2 If the Project Manager asks the Contractor to remove a person who 
is a member of the Contractor’s staff or work force, stating the 
reasons, the Contractor shall ensure that the person leaves the Site 
within seven days and has no further connection with the work in 
the Contract. 

10. Employer’s 
and 
Contractor’s 
Risks 

10.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 

11. Employer’s 
Risks 

11.1 From the Start Date until the Defects Liability Certificate has been 
issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result 
of the Works or 

(ii) negligence, breach of statutory duty, or interference 
with any legal right by the Employer or by any person 
employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 
has been issued, the risk of loss of or damage to the Works, Plant, 
and Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 
not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 
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12. Contractor’s 
Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 
been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer’s risks 
are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 
and the Contractor, insurance cover from the Start Date to the end 
of the Defects Liability Period, in the amounts and deductibles 
stated in the SCC for the following events which are due to the 
Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; 
and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval within 21 days after issue of notification of award.  All 
such insurance shall provide for compensation to be payable in the 
types and proportions of currencies required to rectify the loss or 
damage incurred. 

13.3 If the Contractor does not provide any of the policies and 
certificates required, the Employer may affect the insurance which 
the Contractor should have provided and recover the premiums the 
Employer has paid from payments otherwise due to the Contractor 
or, if no payment is due, the payment of the premiums shall be a 
debt due. 

13.4 Alterations to the terms of insurance shall not be made without the 
approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 
policies.  

13.6 The policies which are in the joint names of the Contractor and the 
Employer shall contain a clause to include a waiver of subrogation 
of the Contractor's rights to the insurance carrier against the 
Employer. 

14. Site Data 
 

14.1 The Contractor shall be deemed to have examined any Site Data 
referred to in the SCC, supplemented by any information 
available to the Contractor. 
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15. Contractor to 
Construct the 
Works 

15.1 The Contractor shall construct and install the Works in accordance 
with the Specifications and Drawings. 

16. The Works to 
Be Completed 
by the 
Intended 
Completion 
Date 

16.1 The Contractor may commence execution of the Works on the 
Start Date and shall carry out the Works in accordance with the 
Program submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them by the 
Intended Completion Date. 

17. Approval by 
the Project 
Manager 

17.1 The Contractor shall submit Specifications and Drawings showing 
the proposed Temporary Works to the Project Manager, for his 
approval. 

17.2 The Contractor shall be responsible for design of Temporary 
Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design 
of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by 
the Project Manager before this use. 

18. Safety 18.1 The Contractor shall be responsible for the safety of all activities 
on the Site. 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer.  The Contractor shall notify the Project Manager of 
such discoveries and carry out the Project Manager’s instructions 
for dealing with them. 

20. Possession of 
the Site 

20.1 The Employer shall, after receiving the Performance security, the 
insurance covers and the Program for the Works all as per 
requirements, give possession of all parts of the Site to the 
Contractor within thirty days for execution of works in accordance 
to the Program for the Works.  If possession of a part is not given 
by the date stated in the SCC, the Employer shall be deemed to 
have delayed the start of the relevant activities, and this shall be a 
Compensation Event. 

21. Access to the 
Site 

21.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being carried 
out or is intended to be carried out. 
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22. Instructions  22.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the Site is 
located. 

22.2 The Contractor shall permit persons appointed by the Employer to 
inspect the Site and/or the accounts and records of the Contractor 
and its sub-contractors relating to the performance of the Contract, 
and to have such accounts and records audited by auditors 
appointed by the Employer if required by the Employer. The 
Contractor’s attention is drawn to Sub-Clause 57.1 which 
provides, inter alia, that acts intended to materially impede the 
exercise of the inspection and audit rights provided for under Sub-
Clause 22.2 constitute a prohibited practice subject to contract 
termination.  

23. Appointment 
of the 
Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 
the Contractor, at the time of the Employer’s issuance of the 
Notification of award.  If, in the notification of award, the 
Employer does not agree on the appointment of the Adjudicator, 
the Employer will request the Appointing Authority designated in 
the SCC, to appoint the Adjudicator within 15 days of receipt of 
such request. 

23.2 Should the Adjudicator resign or die, or should the Employer and 
the Contractor agree that the Adjudicator is not functioning in 
accordance with the provisions of the Contract; a new Adjudicator 
shall be jointly appointed by the Employer and the Contractor.  In 
case of disagreement between the Employer and the Contractor, 
within 30 days, the Adjudicator shall be designated by the 
Appointing Authority designated in the SCC at the request of 
either party, within 30 days of receipt of such request. 

24. Procedure for 
Disputes 

24.1 If the Contractor believes that a decision taken by the Project 
Manager was either outside the authority given to the Project 
Manager by the Contract or that the decision was wrongly taken, 
the decision shall be referred to the Adjudicator within 15 days of 
the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 30 days of 
receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified in 
the SCC, together with reimbursable expenses of the types 
specified in the SCC, and the cost shall be divided equally 
between the Employer and the Contractor, whatever decision is 
reached by the Adjudicator.  Either party may refer a decision of 
the Adjudicator to an Arbitrator within thirty (30) days of the 
Adjudicator’s written decision.  If neither party refers the dispute 
to arbitration within the above thirty (30) days, the Adjudicator’s 
decision shall be final and binding. 
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24.4 The arbitration shall be conducted in accordance with the 
arbitration procedures published by the institution named and in 
the place specified in the SCC.  

B.  Time Control 

25. Program 
 

25.1 Within the time stated in the SCC, after the date of the 
Notification of award, the Contractor shall submit to the Project 
Manager for approval a Program showing the general methods, 
arrangements, order, and timing for all the activities in the Works. 
In the case of a lump sum contract, the activities in the Program 
shall be consistent with those in the Activity Schedule. 

25.2 An update of the Program shall be a program showing the actual 
progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining work, including any 
changes to the sequence of the activities. 

25.3 The Contractor shall submit to the Project Manager for approval 
an updated Program at intervals no longer than the period stated 
in the SCC. If the Contractor does not submit an updated Program 
within this period, the Project Manager may withhold the amount 
stated in the SCC from the next payment certificate and continue 
to withhold this amount until the next payment after the date on 
which the overdue Program has been submitted. In the case of a 
lump sum contract, the Contractor shall provide an updated 
Activity Schedule within 15 days of being instructed to by the 
Project Manager. 

25.4 The Project Manager’s approval of the Program shall not alter the 
Contractor’s obligations.  The Contractor may revise the Program 
and submit it to the Project Manager again at any time.  A revised 
Program shall show the effect of Variations and Compensation 
Events. 

 
26. Extension of 

the Intended 
Completion 
Date 

26.1 The Project Manager shall extend the Intended Completion Date 
if a Compensation Event(as defined in GCC 41) occurs or a 
Variation is issued which makes it impossible for Completion to 
be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining work, which 
would cause the Contractor to incur additional cost. 

26.2 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within 21 days of the 
Contractor asking the Project Manager for a decision upon the 
effect of a Compensation Event or Variation and submitting full 
supporting information.  If the Contractor has failed to give early 
warning of a delay or has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing 
the new Intended Completion Date. 
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27. Acceleration 27.1 When the Employer wants the Contractor to finish before the 
Intended Completion Date, the Project Manager shall obtain 
priced proposals for achieving the necessary acceleration from the 
Contractor.  If the Employer accepts these proposals, the Intended 
Completion Date shall be adjusted accordingly and confirmed by 
both the Employer and the Contractor. 

27.2 If the Contractor’s priced proposals for acceleration are accepted 
by the Employer, they are incorporated in the Contract Price and 
treated as a Variation. 

28. Delays 
Ordered by the 
Project 
Manager 

 

28.1 The Project Manager may instruct the Contractor to delay the start 
or progress of any activity within the Works. 

29. Management 
Meetings 

29.1 Either the Project Manager or the Contractor may require the other 
to attend a management meeting.  The business of a management 
meeting shall be to review the plans for remaining work and to 
deal with matters raised in accordance with the early warning 
procedure. 

29.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending the 
meeting and to the Employer.  The responsibility of the parties for 
actions to be taken shall be decided by the Project Manager either 
at the management meeting or after the management meeting and 
stated in writing to all who attended the meeting. 

 
30. Early Warning 30.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 
may adversely affect the quality of the work, increase the Contract 
Price, or delay the execution of the Works.  The Project Manager 
may require the Contractor to provide an estimate of the expected 
effect of the future event or circumstance on the Contract Price 
and Completion Date.  The estimate shall be provided by the 
Contractor as soon as reasonably possible. 

30.2 The Contractor shall cooperate with the Project Manager in 
making and considering proposals for how the effect of such an 
event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction 
of the Project Manager. 

C.  Quality Control 

31. Identifying 
Defects 

31.1 The Project Manager shall check the Contractor’s work and notify 
the Contractor of any Defects that are found.  Such checking shall 
not affect the Contractor’s responsibilities.  The Project Manager 
may instruct the Contractor to search for a Defect and to uncover 
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and test any work that the Project Manager considers may have a 
Defect. 

32. Tests 32.1 If the Project Manager instructs the Contractor to carry out a test 
not specified in the Specification to check whether any work has 
a Defect and the test shows that it does, the Contractor shall pay 
for the test and any samples.  If there is no Defect, the test shall be 
a Compensation Event. 

33. Correction of 
Defects 

33.1 The Project Manager shall give notice to the Contractor of any 
Defects before the end of the Defects Liability Period, which 
begins at Completion, and is defined in the SCC. The Defects 
Liability Period shall be extended for as long as Defects remain to 
be corrected. 

33.2 Every time notice of a Defect is given, the Contractor shall correct 
the notified Defect within the length of time specified by the 
Project Manager’s notice. 

34. Uncorrected 
Defects 

34.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
shall assess the cost of having the Defect corrected, and the 
Contractor shall pay this amount. 

D.  Cost Control 

35. Contract Price 35.1 In the case of an admeasurement contract, the Bill of Quantities 
shall contain priced items for the Works to be performed by the 
Contractor. The Bill of Quantities is used to calculate the Contract 
Price.  The Contractor will be paid for the quantity of the work 
accomplished at the rate in the Bill of Quantities for each item. 

35.2 In the case of a lump sum contract, the Activity Schedule shall 
contain the priced activities for the Works to be performed by the 
Contractor. The Activity Schedule is used to prepare interim 
valuations of works done. 

Any errors or inconsistencies including front loading detected in 
the Activity Schedule at any time during the execution of the 
project shall be resolved as directed as by the Project Manager. 

36. Changes in the 
Contract Price 

36.1 In the case of an admeasurement contract: 

(a) If the final quantity of the work done differs from the 
quantity in the Bill of Quantities for the particular item by 
more than 25 percent, provided the change exceeds 1 percent 
of the Initial Contract Price, the Project Manager shall adjust 
the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
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more than 15 percent, except with the prior approval of the 
Employer. 

(c) If requested by the Project Manager, the Contractor shall 
provide the Project Manager with a detailed cost breakdown 
of any rate in the Bill of Quantities. 

36.2 In the case of a lump sum contract, the Activity Schedule shall be 
amended by the Contractor to accommodate changes of Program 
or method of working made at the Contractor’s own discretion.  
Prices in the Activity Schedule shall not be altered when the 
Contractor makes such changes to the Activity Schedule. 

37. Variations 
 

37.1 All Variations shall be included in updated Programs, and, in the 
case of a lump sum contract, also in the Activity Schedule, 
produced by the Contractor. 

37.2 The Contractor shall provide the Project Manager with a quotation 
for carrying out the Variation when requested to do so by the 
Project Manager.  The Project Manager shall assess the quotation, 
which shall be given within seven (7) days of the request or within 
any longer period stated by the Project Manager and before the 
Variation is ordered. 

37.3 If the Contractor’s quotation is unreasonable, the Project Manager 
may order the Variation and make a change to the Contract Price, 
which shall be based on the Project Manager’s own forecast of the 
effects of the Variation on the Contractor’s costs. 

37.4 If the Project Manager decides that the urgency of varying the 
work would prevent a quotation being given and considered 
without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

37.5 The Contractor shall not be entitled to additional payment for costs 
that could have been avoided by giving early warning.  

37.6 In the case of an admeasurement contract, if the work in the 
Variation corresponds to an item description in the Bill of 
Quantities and if, in the opinion of the Project Manager, the 
quantity of work above the limit stated in Sub-Clause 38.1 or the 
timing of its execution do not cause the cost per unit of quantity to 
change, the rate in the Bill of Quantities shall be used to calculate 
the value of the Variation.  If the cost per unit of quantity changes, 
or if the nature or timing of the work in the Variation does not 
correspond with items in the Bill of Quantities, the quotation by 
the Contractor shall be in the form of new rates for the relevant 
items of work. 

38. Cash Flow 
Forecasts 

38.1 When the Program, or, in the case of a lump sum contract, the 
Activity Schedule, is updated, the Contractor shall provide the 
Project Manager with an updated cash flow forecast.   
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39. Payment 
Certificates 

39.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

39.2 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

39.3 The value of work executed shall be determined by the Project 
Manager. 

39.4 The value of work executed shall comprise: 

(a) In the case of an admeasurement contract, the value of the 
quantities of work in the Bill of Quantities that have been 
completed; or 

(b) In the case of a lump sum contract, the value of work 
executed shall comprise the value of completed activities in 
the Activity Schedule. 

39.5 The value of work executed shall include the valuation of 
Variations and Compensation Events. 

39.6 The Project Manager may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified 
in any certificate in the light of later information. 

39.7 Unless otherwise specified in the SCC Interim Payment may be 
made for Plant and Material delivered on site ready for 
incorporation within reasonable period of time in the permanent 
works, subject to the Contractor transferring ownership to the 
Employer and providing, where applicable, the right of the transfer 
of ownership vested upon the Contractor by its supplier.  

Notwithstanding the transfer of ownership, the responsibility for 
care and custody thereof together with the risk of loss or damage 
thereto shall remain with the Contractor until taking over of the 
works or part thereof in which such Plant and Materials are 
incorporated and shall make good at its own cost any loss or 
damage that may occur to the works or part thereof from any 
cause whatsoever during such period prior to the taking over. 

 

40. Payments 40.1 Payments shall be adjusted for deductions for advance payments 
and retention. The Employer shall pay the Contractor the amounts 
certified by the Project Manager within 30 days of the date of each 
certificate.  If the Employer makes a late payment, the Contractor 
shall be paid interest on the late payment in the next payment.  
Interest shall be calculated from the date by which the payment 
should have been made up to the date when the late payment is 
made at the prevailing rate of interest at the legal rate. 
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40.2 If an amount certified is increased in a later certificate or as a result 
of an award by the Adjudicator or an Arbitrator, the Contractor 
shall be paid interest upon the delayed payment as set out in this 
clause.  Interest shall be calculated from the date upon which the 
increased amount would have been certified in the absence of 
dispute. 

40.3 Unless otherwise stated, all payments and deductions shall be paid 
or charged in the proportions to the Contract Price. 

40.4 Items of the Works for which no rate or price has been entered in 
shall not be paid for by the Employer and shall be deemed covered 
by other rates and prices in the Contract. 
 

41. Compensation 
Events 

41.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 
the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 
in a way that affects the work of the Contractor under the 
Contract. 

(c) The Project Manager orders a delay or does not issue 
Drawings, Specifications, or instructions required for 
execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 
to carry out additional tests upon work, which is then found 
to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of the 
Notification of award from the information issued to bidders 
(including the Site Investigation Reports), from information 
available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional 
work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 
Employer does not work within the dates and other 
constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 
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(j) The effects on the Contractor of any of the Employer’s 
Risks. 

(k) The Project Manager unreasonably delays issuing a 
Certificate of Completion. 

(l) In situations of Force Majeure which makes the contractor’s 
performance of its obligations under the Contract impossible 
or so impractical as to be considered impossible under the 
circumstances. Such events shall be limited to: 

 
(a) reason of any exceptionally adverse weather 

conditions (as specified in the BDS) and  
 

(b) reason of civil commotion, strike or lockout affecting 
any of the trades employed upon the Works or any of 
the trades engaged in the preparation, manufacture or 
transportation of any of the goods or materials required 
for the Works. 

  
41.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended Completion 
Date, the Contract Price shall be increased and/or the Intended 
Completion Date shall be extended.  The Project Manager shall 
decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion 
Date shall be extended. 

41.3 As soon as information demonstrating the effect of each 
Compensation Event upon the Contractor’s forecast cost has been 
provided by the Contractor, it shall be assessed by the Project 
Manager, and the Contract Price shall be adjusted accordingly.  If 
the Contractor’s forecast is deemed unreasonable, the Project 
Manager shall adjust the Contract Price based on the Project 
Manager’s own forecast.  The Project Manager shall assume that 
the Contractor shall react competently and promptly to the event. 

41.4 The Contractor shall not be entitled to compensation to the extent 
that the Employer’s interests are adversely affected by the 
Contractor’s not having given early warning or not having 
cooperated with the Project Manager. 

42. Tax 42.1 The Project Manager shall adjust the Contract Price if taxes, 
duties, and other levies are changed between the date 30 days 
before the submission of bids for the Contract and the date of the 
last Completion certificate.  The adjustment shall be the change in 
the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price or are a 
result of GCC Clause 44. 
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43. Currencies 43.1 Where payments are made in currencies other than the currency of 
the Employer’s country specified in the SCC, the exchange rates 
used for calculating the amounts to be paid shall be the exchange 
rates stated in the Contractor’s Bid. 

44. Price 
Adjustment 

44.1 Prices shall be adjusted for fluctuations in the cost of inputs only 
if provided for in the SCC.  If so provided, the amounts certified 
in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price 
adjustment factor to the payment amounts due in each currency.  
A separate formula of the type indicated below applies to each 
Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 
Price payable in a specific currency “c.” 

 Ac and Bc are coefficients2 specified in the SCC, 
representing the nonadjustable and adjustable portions, 
respectively, of the Contract Price payable in that specific 
currency “c;” and 

 Imc is the index prevailing at the end of the month being 
invoiced and Ioc is the index prevailing 28 days before Bid 
opening for inputs payable; both in the specific currency “c.” 

44.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected, and an adjustment 
made in the next payment certificate.  The index value shall be 
deemed to take account of all changes in cost due to fluctuations 
in costs. 

45. Retention 45.1 The Employer shall retain from each payment due to the 
Contractor the proportion stated in the SCC until Completion of 
the whole of the Works. 

45.2 Upon the issue of a Certificate of Completion of the Works by the 
Project Manager, in accordance with GCC 53.1, half the total 
amount retained shall be repaid to the Contractor and half when 
the Defects Liability Period has passed and the Project Manager 
has certified that all Defects notified by the Project Manager to the 
Contractor before the end of this period have been corrected. The 
Contractor may substitute retention money with an “on demand” 
Bank guarantee. 

 
46. Liquidated 

Damages 
46.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the SCC for each day that the 
Completion Date is later than the Intended Completion Date.  The 
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total amount of liquidated damages shall not exceed the amount 
defined in the SCC.  The Employer may deduct liquidated 
damages from payments due to the Contractor.  Payment of 
liquidated damages shall not affect the Contractor’s liabilities. 

46.2 If the Intended Completion Date is extended after liquidated 
damages have been paid, the Project Manager shall correct any 
overpayment of liquidated damages by the Contractor by adjusting 
the next payment certificate.  The Contractor shall be paid interest 
on the overpayment, calculated from the date of payment to the 
date of repayment, at the rates specified in GCC Sub-Clause 40.1. 

47. Bonus 47.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the SCC for each day (less any days for 
which the Contractor is paid for acceleration) that the Completion 
is earlier than the Intended Completion Date.  The Project 
Manager shall certify that the Works are complete, although they 
may not be due to be complete. 

48. Advance 
Payment 

48.1 The Employer shall make advance payment to the Contractor of 
the amounts stated in the SCC by the date stated in the SCC, 
against provision by the Contractor of an Unconditional Bank 
Guarantee in a form and by a bank acceptable to the Employer in 
amounts equal to the advance payment. The Guarantee shall 
remain effective until the advance payment has been repaid, but 
the amount of the Guarantee shall be progressively reduced by the 
amounts repaid by the Contractor.  Interest shall not be charged on 
the advance payment. 

48.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract.  The Contractor shall 
demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project 
Manager. 

48.3 The advance payment shall be repaid by deducting proportionate 
amounts from payments otherwise due to the Contractor, 
following the schedule of completed percentages of the Works on 
a payment basis.  No account shall be taken of the advance 
payment or its repayment in assessing valuations of work done, 
Variations, price adjustments, Compensation Events, Bonuses, or 
Liquidated Damages. 

49. Securities 49.1 The Performance Security shall be provided to the Employer no 
later than the date specified in the Notification of award and shall 
be issued in an amount specified in the SCC, by a bank and 
denominated in the Namibian Dollars. The Performance Security 
shall be valid until a date 30 days from the date of issue of the 
Certificate of Completion in the case of a Bank Guarantee. 
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49.2 (a)Where the contractor has benefitted from the application of the 
Margin of Preference for employment of local manpower, it 
shall:  

(i) in the execution of the contract, fulfill its obligation of 
maintaining local manpower force for 80 % or more of the 
man-days deployed in the execution of the Works with 
which it satisfied the criteria of eligibility for being awarded 
the contract in application of the Margin of Preference; and 
 
(ii) concurrently with the above performance security, 
provide a preference security to guarantee it will fulfill its 
obligation in that respect. 

 
(b) For contracts above N$ 5 M, the preference security shall 

be in the form of an “on demand” bank guarantee for an 
amount in a convertible currency equivalent to the 
difference between its bid price and the bid price of the 
lowest bid if the Margin of Preference was not 
applicable. It shall be issued by a commercial bank 
located in the Republic of [Insert name of country].  

 
(c) For contracts up to N$ 5 M, an amount equal to the value 

of the preference security shall be retained from 
progressive payments to the contractor, to constitute the 
guarantee for the preference security.  

 
(d) The preference security shall be valid until the Contractor 

has completed the Works and a Completion Certificate 
has been issued by the Employer’s Representative as per 
GCC 53.  

 
(e) The cost of providing the security shall be borne by the               

Contractor. 
 
49.3 Where a Preference Security is applicable: 

(i) the Employer’s Representative shall monitor the employment of local 
manpower throughout the execution of the contract and shall from time to 
time request a report from the contractor on the percentage of total men-
days deployed using local manpower. 

(ii) the Contractor shall submit the local manpower employment reports 
as often as it is reasonably requested by the Employer’s Representative. 
(iii) the Employer’s and Contractor’s representatives shall consult each 
other to ensure that the Contractor’s obligation towards local manpower 
employment is met during the Works execution. 

(iv) At the time of works completion, the Contractor shall submit a 
certified audited report to the Employer to substantiate the actual 
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percentage of local manpower employed throughout the execution of the 
works. 

(v) The preference security shall be forfeited by the employer in case of 
failure on the part of the contractor to employ at least 80% of the local 
manpower in the execution of the Works. 
 

50. Dayworks 50.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be 
used only when the Project Manager has given written instructions 
in advance for additional work to be paid for in that way. 

50.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager.  Each 
completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 

50.3 The Contractor shall be paid for Dayworks subject to obtaining 
signed Dayworks forms. 

51. Cost of 
Repairs 

51.1 Loss or damage to the Works or Materials to be incorporated in 
the Works between the Start Date and the end of the Defects 
Correction periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions. 

52. Labour Clause 52.1  (a) The rates of remuneration and other conditions of work of the 
employees of the Contractor shall not be less favorable than those 
established for work of the same character in the trade concerned- 

(i) by collective agreement applying to a substantial 
proportion of the workers and employers in the trade 
concerned; 

  (ii) by arbitration awards; or 

  (iii) by Remuneration Regulations made under the Labour  
Act, 2007. 

          (b) Where remuneration and conditions of work are not regulated 
in a manner referred to at (a) above, the rates of the remuneration 
and other conditions of work shall be not less favorable than the 
general level observed in the trade in which the contractor is 
engaged by employers whose general circumstances are similar. 

52.2  No Contractor shall be entitled to any payment in respect of work 
performed in the execution of the contract unless he has, together 
with his claim for payment, filed a certificate: 

 (a) stating the rates of remuneration and hours of work of 
the various categories of employees employed in the execution of 
the contracts; 
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 (b) stating whether any remuneration payable in respect of 
work done is due; 

 (c) containing such other information as the Chief Executive 
Officer of the Public Body administering the contract may require 
to satisfy himself that the provisions under this clause have been 
complied with. 

52.3  Where the Chief Executive Officer of the Public Entity 
administering the contract is satisfied that remuneration is still due 
to an employee employed under this contract at the time the claim 
for payment is filed under subsection [Insert number], he may, 
unless the remuneration is sooner paid by the Contractor, arrange 
for the payment of the remuneration out of the money payable 
under this contract. 

52.4 Every Contractor shall display a copy of this clause of the contract 
at the place at which the work required by the contract is 
performed.     

 
E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 
Certificate of Completion of the Works, and the Project Manager 
shall do so upon deciding that the whole of the Works is completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within seven 
days of the Project Manager’s issuing a certificate of Completion. 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers payable 
under the Contract before the end of the Defects Liability Period. 
The Project Manager shall issue a Defects Liability Certificate and 
certify any final payment that is due to the Contractor within 60 
days of receiving the Contractor’s account if it is correct and 
complete.  If it is not, the Project Manager shall issue within 60 days 
a schedule that states the scope of the corrections or additions that 
are necessary.  If the Final Account is still unsatisfactory after it has 
been resubmitted, the Project Manager shall decide on the amount 
payable to the Contractor and issue a payment certificate. 

56. Operating and 
Maintenance 
Manuals 

56.1 If “as built” Drawings and/or operating and maintenance manuals 
are required, the Contractor shall supply them by the dates stated 
in the SCC. 

56.2 If the Contractor does not supply the Drawings and/or manuals by 
the dates stated in the SCC pursuant to GCC Sub-Clause 55.1, or 
they do not receive the Project Manager’s approval, the Project 
Manager shall withhold the amount stated in the SCC from 
payments due to the Contractor. 
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57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the 
other party causes a fundamental breach of the Contract. 

57.2 Fundamental breaches of Contract shall include, but shall not be 
limited to, the following: 

(a) the Contractor stops work for 30 days when no stoppage of 
work is shown on the current Program and the stoppage has 
not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 30 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 
liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 60 days of the date of the 
Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated 
damages can be paid, as defined in the SCC; or 

(h) if the Contractor, in the judgment of the Employer, has 
engaged in corrupt or fraudulent practices in competing for or 
in executing the Contract, pursuant to GCC Clause 57.1. 

57.3 When either party to the Contract gives notice of a breach of 
Contract to the Project Manager for a cause other than those listed 
under GCC Sub-Clause 56.2 above, the Project Manager shall 
decide whether the breach is fundamental or not. 

57.4 Notwithstanding the above, the Employer may terminate the 
Contract for convenience. 

57.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as reasonably possible. 

58. Fraud and 
Corruption 

58.1 If the Employer determines that the Contractor has engaged in 
corrupt, fraudulent, collusive, coercive or obstructive practices, in 
competing for or in executing the Contract, then the Employer may, 
after giving 15 days’ notice to the Contractor, terminate the 
Contractor's employment under the Contract and expel him from 
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the Site, and the provisions of Clause 57 shall apply as if such 
expulsion had been made under Sub-Clause 57.5 [Termination by 
Employer]. 

58.2 Should any employee of the Contractor be determined to have 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practice during the execution of the Works, then that employee 
shall be removed in accordance with Clause 9. 

58.3 For the purposes of this Sub-Clause:  

(i)  “corrupt practice” is the offering, giving, receiving or 
soliciting, directly or indirectly, of anything of value to 
influence improperly the actions of another party; 

(ii)  “fraudulent practice” is any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii)  “collusive practice” is an arrangement between two or more 
parties designed to achieve an improper purpose, including 
to influence improperly the actions of another party; 

(iv)  “coercive practice” is impairing or harming, or threatening to 
impair or harm, directly or indirectly, any party or the 
property of the party to influence improperly the actions of 
a party; 

(v) “obstructive practice” is 

(a) deliberately destroying, falsifying, altering or 
concealing of evidence material to the investigation or 
making false statements to investigators in order to 
materially impede an investigation into allegations of 
a corrupt, fraudulent, coercive or collusive practice; 
and/or threatening, harassing or intimidating any party 
to prevent it from disclosing its knowledge of matters 
relevant to the investigation or from pursuing the 
investigation; or 

(b) acts intended to materially impede the exercise of an 
inspection and audit rights provided for under Sub-
Clause 22.2. 

59. Payment upon 
Termination 

59.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered less 
advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work 
not completed, as indicated in the SCC. Additional Liquidated 
Damages shall not apply.  If the total amount due to the Employer 
exceeds any payment due to the Contractor, the difference shall be 
a debt payable to the Employer. 
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59.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a certificate for the value of the work 
done, Materials ordered, the reasonable cost of removal of 
Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to the 
date of the certificate. 

60. Property 60.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 
Works shall be deemed to be the property of the Employer if the 
Contract is terminated because of the Contractor’s default. 

61. Release from 
Performance 

61.1 If the Contract is frustrated by the outbreak of war or by any other 
event entirely outside the control of either the Employer or the 
Contractor, the Project Manager shall certify that the Contract has 
been frustrated.  The Contractor shall make the Site safe and stop 
work as quickly as possible after receiving this certificate and shall 
be paid for all work carried out before receiving it and for any work 
carried out afterwards to which a commitment was made. 
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Section VIII.  Special Conditions of Contract 
These clauses should be read in conjunction with the General Conditions of Contract  
 

A. General 

SCC 1.1 (r) The Employer is: Environmental Investment Fund 

SCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be: 3 
months after contract signing date 

SCC 1.1 (y) The Project Manager is: 

DUNAMIS Consulting Engineers & Project Managers 
PO Box 3757, Windhoek 

SCC 1.1 (dd) “The Start Date shall be: Not more than 14 calendar days after site handover 

SCC 1.1 (hh) The Works consist of: 

Supply and installation of Irrigation system to Ditomboro plot. 

SCC 2.2 Sectional Completions are: Not Applicable 

SCC 2.3(i) The following documents also form part of the Contract:  

1) Notification of award 

2) The bid 

3) The Conditions of Contract 

4) The Drawings 

5) The Bills of Quantities 

6) Project Specifications 

7) Any addendum 

SCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

SCC 6.1 Delivery address for notices is: 

Employer:             Environmental Investment Fund, 8933 Heinitzburg  
                              Heights, c/o Hienitzburg & Burg Streets, Klein Windhoek 
                              Windhoek, Namibia  
 

                                                         

SCC 8.1 Schedule of other contractors: Not Applicable 
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SCC 13.1 Except for the cover mentioned in (d)(i) hereunder, the other insurance 
covers shall be in the joint names of the Contractor and the Employer and 
the minimum insurance amounts shall be: 

 
(a) The amount of insurance required shall be (public liability)  

                  N$ 2,000,000.00 (Two Million Namibia Dollars) for each  
                  and every occurrence without limit to the 
       number of occurrences 
 
 (b)The amount of liability and insurance required shall  

                            be (replacement) equal to the contract sum plus 25%.  
 

SCC 14.1 Site Data are: Site Conditions to be verified by Contractor on pre-bid 
clarification meeting 

SCC 20.1 The Site Possession Date(s) shall be:  at Ditomboro on date to be confirmed 

SCC 23.1 & 
SCC 23.2 

Appointing Authority for the Adjudicator:  No Adjudicator shall be 
appointed under this Contract. 

SCC 24. In case a dispute of any kind arises between the Employer and the Contractor 
in connection with, or arising out of, the contract or the execution of works or 
after completion of works and whether before or after repudiation or other 
termination of Contract, including any dispute as to any opinion, instruction, 
determination, certificate or valuation of the Employer’s Representative, the 
matter in dispute shall, in the first place, be referred in writing to the 
employer’s representative, with a copy to the other party. 

The Employer and the Contractor shall make every effort to resolve the 
dispute amicably by direct informal negotiation. If, after thirty (30) days, the 
parties have failed to resolve their dispute or difference by such mutual 
consultation, then either the Public Entity or the Contractor may give notice to 
the other party of its intention to refer the matter to: 

The President of the Engineering Professions Association of Namibia  

“commence arbitration, as hereinafter provided, as to the matter in dispute, 
and no arbitration in respect of this matter may be commenced unless such 
notice is given.  

               or 

“the competent courts of Namibia”   

SCC 24.3 Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: 
Not applicable. 

SCC 24.4 For large contracts with domestic contractor or for contract with foreign 
contractor:  

Not Applicable 
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B. Time Control 

SCC 25.1 The Contractor shall submit for approval a Program for the Works within 21 
days from the date of the Notification of award. 
 

SCC 25.3 The period between Program updates is 28 days. 

The amount to be withheld for late submission of an updated Program is 
N$10,000.00 

C. Quality Control 

SCC 33.1 The Defects Liability Period is: 180 days. 

SCC 39.7 Interim Payment for Plant and Material on site “is” applicable.  

D. Cost Control 

SCC 41.1 (l) Namibia Meteorological Services to define adverse weather conditions 

SCC 43.1 The currency of the Employer’s country is: Namibian Dollars 

SCC 45.1 The proportion of payments retained is: 10% up until maximum retention is 
reached  
The maximum retention is calculated as 10% of the contract amount 
(excluding VAT and Escalation) 

SCC 46.1 The liquidated damages for the whole of the Works are: applicable to 
contractors for non-completion of Government Projects (Directive  No. 
MWT 01/2015-2016): 
   
Penalty calculations per calendar day to be determined at contract 
signing, being calculated on the Tendered Amount 
 
A) PENALTY CALCULATIONS PER CALENDAR DAY 
 
Contract value under N$ 20 million  
 
Penalties calculation is fixed at N$ 1000.00 per calendar day 

SCC 47.1 The Bonus for the whole of the Works is: Not Applicable 

SCC 48.1 The Advance Payments shall be: limited to 30% of contract  

SCC 49.1 The Performance Security amount is 10% of the contract amount 
denominated in Namibian Dollars  

(a) Bank Guarantee: The full security for the due fulfilment of all 
obligations under this contract is to remain in force for sixty days after 
practical completion. 
 
No guarantee containing any clause that allows the financial institution 
providing such guarantee to either withdraw from their undertaking before 
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sixty days after practical completion or that stipulates an expiry date is 
acceptable. 
 
Said guarantee must be from the same Institution that has issued the letter of 
intent to provide a guarantee as referred to in the General Conditions of 
Contract (GCC). 
 
Notwithstanding the above, the guarantee will only be returned to the 
contractor after receipt of satisfactory proof that the contractor has met all 
his obligations under any and all agreements applicable to this contract. 

E. Finishing the Contract 

SCC 55.1 The Contractor shall supply the Project Manager with a detailed account 
of the total amount that the Contractor considers payable under the 
Contract before the end of the Defects Liability Period. The Project 
Manager shall issue a Defects Liability Certificate and certify any final 
payment that is due to the Contractor within 60 days of receiving the 
Contractor’s account if it is correct and complete.  If it is not, the Project 
Manager shall issue within 60 days a schedule that states the scope of the 
corrections or additions that are necessary.  If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project Manager shall 
decide on the remedial action. 

SCC 56.1 Operating and maintenance manuals should be supplied to the employer by 
the contractor no later than: Upon completion of project 

SCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC 55.1 will 
be 5% 

SCC 57.2 (g) The maximum number of days is: 30 days 

SCC 59.1 The percentage to apply to the value of the work not completed, representing 
the Employer’s additional cost for completing the Works, is to be 
determined 
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Part 3: Contract Forms  
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Section IX.  Contract Forms 
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Typical Notification of Award 
 

 
[ on letter head of the Employer] 

 
. . . . . . . [date]. . . . . . . 

 
To: . . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .    
 
Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    
 
 
This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . 
. . . . . . .[insert name of the contract and identification number, as given in the Appendix to Bid] . . 
. . . . . . . . for the Accepted Contract Amount of. . . . . . . . .[insert amount in numbers and 
words in Namibian Dollars], as corrected and modified in accordance with the Instructions 
to Bidders is hereby accepted by (insert name of Public Entity). 
 
You are requested to furnish the Performance Security within 21 days in accordance 
with the General Conditions of Contract, using for that purpose of the Performance 
Security Form included in Section VIII (Contract Forms) of the Bidding Document. 
 
 
 
Authorized Signature:   ..................................................................................................  
 
 
Name and Title of Signatory:   .......................................................................................  
 
 
Name of Public Entity:  .................................................................................................  
 
Attachment:  Contract Agreement 
 
[This form is simply a guide and may be amended as far as possible to suit 
requirements of the public entity] 
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Typical Contract Agreement 
 

THIS AGREEMENT made on the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between 
Environmental Investment Fund . (hereinafter “the Employer”), of the one part, and . 
. . . ……………………………………... ………………. (hereinafter “the Contractor”), of 
the other part: 
 
WHEREAS the Employer desires that the Works known as Supply and Installation of 
Irrigation System to Ditomboro, Kavango East Region should be executed by the 
Contractor, and has accepted a Bid by the Contractor for the execution and completion 
of these Works and the remedying of any defects therein,  

 
The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as 
part of this Agreement. This Agreement shall prevail over all other Contract 
documents.  

(a) the Notification of award (Letter of Acceptance) 

(b) Bid Submission Form 

(c) the Bid  

(d) the Addenda Nos . . . . .. . . . 

(e) Bidding data Sheets 

(f) Appendix to Tender 

(g) the Conditions of Contract; 

(h) the Specification 

(i) the Drawings; and 

(j) the completed Schedules,  

3. In consideration of the payments to be made by the Employer to the Contractor 
as indicated in this Agreement, the Contractor hereby covenants with the 
Employer to execute the Works and to remedy defects therein in conformity in 
all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, the 
Contract Price or such other sum as may become payable under the provisions 
of the Contract at the times and in the manner prescribed by the Contract. 
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5. IN WITNESS whereof the parties hereto have caused this Agreement to be 
executed in accordance with the laws of Namibia on the day, month and year 
indicated above. 

 

Signed by:  Signed 
by: 

 

for and on behalf of the Employer 
 

for and on behalf the Contractor 

in the presence 
of: 

 in the 
presence 
of: 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security (Bank Guarantee) 
 

[The bank, as requested by the successful Bidder, shall fill in this form in accordance 
with the instructions indicated]   
 
Date: [insert date (as day, month, and year) of Bid Submission] 
 
Procurement Reference No. and title: [insert no. and title of bidding process] 
 
Bank’s Branch or Office: [insert complete name of Guarantor]  
 
Beneficiary: [insert complete name of Purchaser] 
 
PERFORMANCE GUARANTEE No.: [insert Performance Guarantee number] 
 

We have been informed that [insert complete name of Supplier] (hereinafter called "the 
Supplier") has entered into Contract No. [insert number] dated [insert day and month], 
[insert year] with you, for the supply of [description of goods and related services] 
(hereinafter called "the Contract").  
 

Furthermore, we understand that, according to the conditions of the Contract, a 
Performance Guarantee is required. 
 

At the request of the Supplier, we hereby irrevocably undertake to pay you any sum(s) 
not exceeding [insert amount(s3) in figures and words] upon receipt by us of your first 
demand in writing declaring the Supplier to be in default under the Contract, without 
cavil or argument, or your needing to prove or to show grounds or reasons for your 
demand or the sum specified therein. 
 

This Guarantee shall expire no later than the [insert number] day of [insert month] 
[insert year],4 and any demand for payment under it must be received by us at this 
office on or before that date. 
 

..........................................Bank’s seal and authorized signature(s)  

....................................... 
  

 

 
3  The Bank shall insert the amount(s) specified in the SCC and denominated, as specified in the SCC, in 

the currency of the Contract. 
 
4  Dates established in accordance with Clause 18.4 of the General Conditions of Contract (“GCC”), 

taking into account any warranty obligations of the Supplier under Clause 16.2 of the GCC intended to 
be secured by a partial Performance Guarantee. The Purchaser should note that in the event of an 
extension of the time to perform the Contract, the Purchaser would need to request an extension of this 
Guarantee from the Bank.  Such request must be in writing and must be made prior to the expiration 
date established in the Guarantee. In preparing this Guarantee, the Purchaser might consider adding 
the following text to the Form, at the end of the penultimate paragraph:  “We agree to a one-time 
extension of this Guarantee for a period not to exceed [six months] [one year], in response to the 
Purchaser’s written request for such extension, such request to be presented to us before the expiry of 
the Guarantee.”  
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Appendix to Bid 
[Note: with the exception of the items for which the Employer’s requirements have been inserted, the 
following information, indicated by an *, must be completed before the Bid is submitted] 
 

Item Sub-Clause Data 
   
Validity period of Bid ITB19.1 90 days from closing date 
   
Employer’s name and address ITB8.1/SCC6.1 The Accounting Officer of the 

Environmental Investment Fund   

  P.O. Box 28157, Auas Valley, 
Namibia 

   
Contractor’s name and address* SCC6.1 * 
   
Time for Completion of the Works ITB 6.3(b) __3 months 
   
Governing Law  Republic of Namibia 
   
Language for communications GCC3 English 
   
Time for access to the Site SCC20.1 N/A 
   
Amount of Performance Security ITB40.1 / SCC49.1 

 
10% of Accepted Contract Amount 
 

Normal working hours GCC52 as per Labour Act 11 of 2007 
 
 
INITIALS OF SIGNATORY OF BIDDER 
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Extension of Time: maximum cost  N/A 
 

Late completion SCC46.1 N$ 1000 per calendar day 
Maximum amount of delay damages SCC46.1 

 
 

N$ 30,000.00 

Adjustments for Changes in cost  GCC36/GCC42/GCC44.1/
SCC44.1 

For payments each 
Month in Namibian Dollar 

    

Coefficient; 
Scope of index 

Country of origin; 
Currency of index 

Source of index; 
Title / definition 

Value on stated date(s)* 
Value                  Date 

    

a = 0.55 CPI Namibia Central Bureau of 
Statistics 

___________________ 

    
b = 0.35 Wages Namibia Government Gazette ___________________ 
    
c = 0.1  Fuel Namibia Divundu Diesel 

 Pumps 
___________________ 

  ________________________________________________________________________________ 
    
*These values and dates confirm the definition of each index, but do not define Base Date indices 

 
Total advance payment 
 

SCC48.1 N/A 

Interim payment instalments 
 

GCC39 28 days after delivery of each 
statement 

Currencies and proportions GCC43.1 Namibian Dollars 

 

 
 

   
Minimum amount of Interim Payment  
Certificates 

 N$ 100 000.00 

 
INITIALS OF SIGNATORY OF BIDDER 
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